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Dear Mr. Goldberg: 

On behalf of the City of Brockton, we submit a quarterly report for your consideration 
regarding the City's Consent Decree Civil Action referenced above. This information 
is an update of the individual ongoing wastewater projects within the City plus other 
relevant data, in accordance with Section 42 of the Consent Decree. 

Section 42 a -Activities Directed at Compliance with the Consent Decree: 

1. Miscellaneous Sewer Pipe Repair and Replacement 

The City has been performing sewer rehabilitation based on the findings of the 
City Wide Sewer System Evaluation Survey (SSES). In addition, there are 
several private contractors performing sewer rehabilitation throughout the 
City. As a result of this work, many gallons of extraneous flow have been 
removed from the sewer system. The attached Table 1 is a summary of sewer 
system repairs documented since 1990. The City and private contractors 
repaired structural defects identified in the SSES, during the 4th quarter of 
2006, which account for removal of 3,597 gpd of extraneous flow. This activity 
is required by Sections 35 through 39 of the Consent Decree. 

2. Phase IV Sewer System Rehabilitation 
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Construction commenced in October of 2006 and was halted in mid December 
2006 due to winter scheduling. Construction is to resume around the 
beginning of April 2007. The construction value is approximately $2,700,000 
and SRF assistance is being provided. This activity is required by Sections 35 
through 39 of the Consent Decree. 

3. Phase V Sewer System Rehabilitation 

The Phase V sewer system rehabilitation project is the accumulation of 
trenchless rehabilitation work not selected as bid alternates on previous 
projects. Construction of this project was completed during this quarter. This 
activity was required by Sections 35 through 39 of the Consent Decree. 

4. Phase VI Sewer System Rehabilitation 

Design of this project is underway, and is expected to be bid in the first quarter 
of 2007. Construction should be completed in 2008. The construction value is 
approximately $2,400,000 and SRF assistance is being provided. This activity is 
required by Sections 35 through 39 of the Consent Decree. 

5. Local and State Funding 

The City is currently proceeding with the SRF funding package of $61 million 
and a second loan offer of $20 million has been provided by the State. In 
addition, the City recently modified their authorization for bonding from $61 
million to $86 million. These funds are required for the upgrade of the 
wastewater treatment facility and for rehabilitation of the collection system. 

6. I/1 Reduction by Whitman and Abington 

Both Whitman and Abington are required to develop an I/I rehabilitation plan 
as defined in the new NPDES permit for the Brockton WWTF. Both have been 
provided a copy of the Consent Decree. This activity is required by Section 40 
of the Consent Decree. 

7. Wastewater Treatment Facility Upgrade 

a. The Phase I WWTF Upgrade has reached substantial completion. This 
activity is required by Section 23,24 and 25 of the Consent Decree. 
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b. The Phase II WWTF Upgrade continues as planned. This activity is 
required by Sections 26 through 29 of the Consent Decree. 

c. The Phase III WWTF Upgrade continues as planned. This activity is 
required by Sections 30 through 34 of the Consent Decree. 

8. Payment of Civil Penalty 

During this quarter the City made payments via electronic funds transfer of 
$60,000 to both DEP and EPA, in accordance with Sections 7 through 9 of the 
Consent Decree. Supporting documentation of the transfers is attached. 

Section 42 b - Plans, Reports, and Deliverables Completed and Submitted during this Period 
(see attached documentation regarding each submittal): 

1. The City issued a Certificate of Substantial Completion for the Phase I 
WWTF Upgrade. 

2. The City completed and submitted a Draft I/ I Removal Plan. 

3. The City completed and submitted a Work Plan for the Lead Analysis SEP. 

4. The City completed and submitted a Draft Regional Wastewater 
Management Plan including a draft Agreement between the City and Old 
Colony planning Council (OCPC). 

Section 42 c- Activities Anticipated During the Next Reporting Period: 

1. The City will submit a quarterly report. 

2. Miscellaneous Sewer Pipe Repair and Replacement by City Personnel 

Additional sewer rehabilitation by City staff based on the findings of 
the City Wide Sewer System Evaluation Survey (SSES) is expected to continue 
during the next reporting period. 

3. Phase IV Sewer System Rehabilitation 

Construction of this project is expected to continue in early April of 2007. 
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4. Phase VI Sewer System Rehabilitation 

Submittal of final contract documents and project bidding is expected during 
the next reporting period. 

5. Wastewater Treatment Facility Upgrade 

a. No submittal requirements for the Phase II WWTF Upgrade during the 
next reporting period. This project continues on schedule. 

b. No submittal requirements for the Phase III WWTF Upgrade during the 
next reporting period. This project continues on schedule. 

Section 42 d- Anticipated Non-Compliance During the Next Reporting Period: 

With the treatment facility currently experiencing hydraulic limitations due to 
the construction upgrade (which required the entire South Secondary 
treatment system to be off-line), it is anticipated that the facility will incur 
periodic effluent excursions. Those excursions if any, are expected to be 
predominantly for effluent Ammonia Nitrogen limits. The South Secondary 
treatment system appears to be scheduled for a mid to late January completion 
and after testing it is scheduled to be put online in mid-February. After the 
South System is fully online and operating well we will begin to release tanks 
on the North System to the General Contractor for both Phase 2 and 3 upgrade 
work. 

Section 42 e- Non-Compliance during the Current Reporting Period: 

During the 4th quarter of 2006, the City of Brockton WWTF experienced 
violations mainly for the effluent parameter of NH3-N. Some Daily TSS 
excursions occurred in October during some wet weather events. Most of these 
violations are attributable to the ongoing construction upgrade and limited 
available hydraulic capacity. The limited hydraulic capacities were due to the 
entire South Secondary treatment being fully inoperable during the 
construction of Phases I and II. 

At this point, the testing and troubleshooting of the new North Blowers are 
mostly complete, and will resume following the Phase 3 replacement of the 
North Diffuser system. 
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Section 73 - Certification by representative of the City 

I certify under penalty of law that this document and all attachments were prepared 
under my direction or supervision in accordance with a system designed to assure 
that qualified personnel properly gather and evaluate the information submitted. 
Based on my inquiry of the person or persons who manage the system, or those 
persons directly responsible for gathering the information, the information submitted 
is, to the best of my knowledge and belief, true, accurate, and complete. I am aware 
that there are significant penalties for submitting false information, including the 
possibility of fine and imprisonment for knowing violations. 

Closing 

We trust this information meets your expectations regarding the required progress 
report. Please do not hesitate to contact me at 508-580-7135 regarding any questions or 
comments on this information. 

Sincerely, 

~~~ 
Michael L. Thoreson 
DPW Commissioner 

cc: Chief, Environmental Enforcement Section, Environmental and Natural Resources Division 
Barbara Healy Smith, Assistant U.S. Attorney 
Tonia Bandrowicz, Sr. Enforcement Counsel, U.S. EPA 
Steven Co\! tO, Environmental Engineer, U.S. EPA 
Anne Bingham, MDEP 
John Condon, Chief Financial Officer 
David Norton, Water and Sewer Contract Administrator 
Larry Rowley, Utilities Superintendent 
Joseph Shepherd, MADEP, SER 
Jack Hamm, MADEP, Boston 
Gregory A. Roy, CDM Cambridge 
Ian W. Mead, CDM Providence 
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Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No.1 :06-cv-11334-NMG 
Response to Section 42a - Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Annual Dates Infiltration Inflow Total Ul 
Quarter Work Performed Description of Work Removed Removed per quarter 

\Q December 18,2006 Rutland St., replaced 3' of6" pipe & service wye STA 2+48 (037-123 to 037-121A) see Photo 162A & 1628 672 gpd 
~ December 12,2006 Calvin Street, replaced service wye STA 0+85 (031-031 to 031-030) see Photo 161A & 1618 1,260 gpd 

~ .. 
December II, 2006 Calvin Street, replaced 6' of 8" PVC ST A 0+ 31 (031-031 to 031-030) see Photo 160A & 1608 180 gpd 
November 29, 2006 N. Manchester St., replaced 3' of8" PVC & service wye STA 1+30 (042-004A to 042-0048) see Photo 159A & 1598 432 gpd 

= 0' November 28,2006 N. Manchester St., replaced 6' of8" PVC & service wye STA 0+71 (042-004A to 042-004B) see Photo 158A 432 gpd 
-= November 27, 2006 N. Manchester St., replaced 8' of8" PVC & service wye STA 2+00 (042-004A to 042-0048) see Photo 157A & 1578 261 gpd 
~ October 23, 2006 Vine Street, replaced 4' of8" VC STA 1+1Q_(037-1()1_!<>_()37_-IQQ)_se~_!hoto 156A & 1568 360 gpd 3,597 gpd 

\Q = = .... ... .. 
t: .. 
= 0' .., ... .., 

September 9, 2006 Keith Avenue, replaced 5' of8" PVC STA 0+34 (024-039A to 024-039) see Photo 1SSA 
May 9, 2006 Upland Road, replaced 3' of8" PVC STA 0+87 (037-91 to 037-90) see Photos 154A & 1548 1,500 gpd 

May II , 2006 Rutland Avenue, replaced 8" pipe and service wye STA 2+33 (037-121A to 037-122) see Photos 153A & 1538 720 gpd 
May 10, 2006 Rutland Avenue, replaced 4' of8" PVC STA 1+87 (037-121A to 037-122) see Photos 152A & 1528 720 gpd 
May 18, 2006 Rutland Avenue, replaced 4' of8" PVC STA 2+74 (037-121A to 037-122) see Photo ISlA 540 gpd 
May 17, 2006 Rutland Avenue, replaced 4' of8" PVC STA 2+87 (037-121A to 037-122) see Photos ISOA & 1508 540 gpd 
May 16, 2006 Rutland Avenue, replaced 4' of8" PVC STA 0+15 (037-121A to 037-122) see Photos 149A & 1498 540 gpd 
July 19,2006 Oak Street, replaced service connection STA 2+05 (037-136 to 037-135) see Photos 148A & 1488 2,400 gpd 
July 20, 2006 Oak Street, replaced 8" pipe service wye STA 2+85 (037-136 to 037-135) see Photos 147A & 1478 1,200 gpd 
July 25,2006 Oak Street, replaced 8" pipe and two service tees PVC STA 1+72 (037-135 to 037-134) see Photos 146A & 1468 2,500 gpd 

August 3, 2006 Oak Street, replaced 8" pipe and service tee STA 0+15 (037-134 to 037-133) see Photos 14SA & 1458 1,200 gpd 
August 7, 2006 Oak Street, replaced pipe and service wyes STA 0+42 (037-134 to 037-133) see Photos 144A & 1448 1,440 gpd 
August 8, 2006 Oak Street, replaced 8" pipe and service wye STA 2+08 (037-133 to 037-132) see Photos 143A & 1438 720 gp_cl 14,020 gpd 

:;; May I, 2006 Upland Rd ., repl2' of8" pipe and 8"X8" sleeve STA 2+45 to 2+47 (037-091 to 037-090) see Photos 142A &1428 320 gpd 
... -\Q 
c ; g .... = .... 

0' 
April 25, 2006 

March 21 , 2006 
March 6, 2006 

February 28, 2006 
February 27, 2006 
February 7, 2006 
February 6, 2006 
February 2, 2006 
February I, 2006 
February I, 2006 
January 31, 2006 
January 31 , 2006 
January 31 , 2006 
January 31, 2006 
January 30, 2006 
January 30, 2006 
January 30, 2006 
January 30, 2006 
January 30, 2006 
January 30, 2006 
January 27, 2006 
January 27, 2006 
January 26, 2006 
January 26, 2006 
January 26, 2006 
January 26, 2006 
January 24, 2006 
January 24, 2006 
January 24, 2006 

Orchard Ave., replaced 6' of8" pipe STA 0+83 to 0+87 (037-130 to 037-129) see Photos 141A & 1418 

Pomona Dr. , replaced 17 .5' of6" pipe and 6"X6" sleeve (045-0320 to 045-0321) see Photos 140A & 1408 
Main St. behind Shaws, 5' of8" pipe STA 0+47 to 0+52 (034-12A to 034-012) see Photos 137A to 1378 
Main St. behind Shaws, 5' of8" pipe STA 0+21 to 0+26 (034-12A to 034-012) see Photos 136A & 1368 
K-Mart Parking, replaced 6' of8" pipe STA 0+36 to 0+42 (034-012K to 034-0121) see Photo 138A 
E. Main St., replaced 5' of 8" pipe STA 2+70 to 2+74 (037-087 to 037-086) see Photos 133A & 1338 
E. Main St., replaced 3' of 8" STA 2+25 to 2+28 (037-087 to 037-086) sec Photos 132A & 1328 
P5: Menlo Ave, lined 256.3' of8" pipe (025-029 to 025-026) 
P5: Geralyn Dr. Easement, lined 186' of 10" pipe (067-043 to 067-042) 
P5: Easement across Cross Pond, lined 388' of 18" pipe (007-125 to 007-126) 
P5: Boulders Apartments., lined 241' of 8" pipe (045-037E to 045-037D) 
P5: Boulders Apartments., lined 150' of8" pipe (045-037D to 045-037C) 
P5: E. Ashland St., lined 153.5' of 15" pipe (045-033 to 045-032) 
P5 : E. Ashland St., lined 102.5' of 15" pipe {045-032 to 045-031) 
P5: Toby Rd., lined 127.5' of8" pipe (045-034B to 045-033A) 
P5 : Toby Rd., lined 16.2' of8" pipe (045-034A to 045-034B) 
P5: Toby Rd., lined 116.3' of 8" pipe (045-034C to 045-034A) 
P5: Toby Rd., lined 192' of8" pipe (045-036A to 045-035A) 
P5: Toby Rd. , lined 53' of8" pipe (045-035A to 045-034C) 
P5: Pleasant St., lined 399.5' of 10" pipe (017-065 to 017-062) 
P5 : Dover St ., lined 451.6' of 10" pipe (0 18-017 to 018-0 16A) 
P5: Belmont Ave, lined 77.3' of 10" pipe (017-0IIF to 017-041C) 
P5 : No. Warren Ave, lined 271.4' of 10" pipe (0 19-027 to 0 19-024) 
P5 : No. Warren Ave, lined 247.2' of 10" pipe (019-028 to 019-027) 
P5: No. Warren Ave, lined 200.8' of I 0" pipe (0 19-031 to 0 19-028) 
P5: Warren Ave, lined 232.3' of8" pipe (0 18-016 to 018-0 17A) 
P5 : Center St., lined 353.5' of 10" pipe (019-071 to 019-072) 
P5 : Center St., lined 145.5' of 10" pipe (019-065 to 019-071) 
P5: Center St. , lined 143' of 10" pipe (0 19-037B to 0 19-065) 

180 gpd 

1,440 gpd 

15,750 gpd 
1,275 gpd 

2,520 gpd 
1,440 gpd 
7,200 gpd 
2,880 gpd 
1,440 gpd 

2,160 gpd 
180 gpd 

40,320 gpd 
6,099 gpd 

360 gpd 
22,800 gpd 

11 ,520 gpd 
720 gpd 

500 gpd 

Exfi ltration 
Source 



An nual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1 :06-cv-11334-NMG 
Response to Section 42a - Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 

Infiltration 
Flow in gallons per day 

Inflow Total VI 

Quarter Work Performed Description of Work Re!!1()'Vecl_ Removed per quarter 

"" 0 
0 

"' 
~ .. 
= 0' 
-:;; 

January 24, 2006 P5: Forest Rd. , lined 208' of8" pipe (0 18-020A to 018-0 188) 2,160 gpd 
January 24,2006 P5: Forest Rd. , lined 325.6' of8" pipe (018-018A to 018-0188) 12,960 gpd 
January 20,2006 P5: Edward St., lined 212 .5' of8" pipe (047-054 to 047-055) 720 gpd 
January 20,2006 P5: Sharon St., lined 150.3' of8" pipe (047-054 to 047-053) 11,520 gpd 
January 20, 2006 P5 : Sharon St., lined 92.2' of8" pipe (047-053 to 047-052) 
January 20, 2006 P5: Sharon St., lined 111 .5' of8" pipe (047-051 to 047-052) 
January 19, 2006 P5: Skinner St., lined 415.5' of8" pipe (055-047 to 055-046) 
January 19, 2006 P5: South Fuller St., lined 276' of 10" pipe (018-0168 to 018-016A) 
January 19,2006 Oakside Ave., replaced 4' of8" pipe STA 0+73 to 0+77 (033-024 to 033-024) see Photos 134A & 1348 
January 18, 2006 P5 : Lyon Ave, lined 279' of8" pipe (066-053 to 066-052) 
January 18, 2006 P5: Sharon St., lined 275.3' of8" pipe (047-051 to 047-050) 
January 18,2006 P5: Sharon St., lined 300' of8" pipe (047-050 to 047-049A) 
January 18, 2006 P5: Sharon St., lined 200.3' of8" pipe (047-049A to 047-049) 
January 17,2006 P5: Main St., lined 321.5'of8" pipe (066-044 to 066-043) 
January 17,2006 P5: Annadea Rd., lined 302.5' of8" pipe (047-006A to 047-0058) 
January 17, 2006 P5: Annadea Rd., lined 11 5.5' of 8" pipe (047-0058 to 047-004A) 
January 16,2006 P5: Skinner St., lined 148.3' of8" pipe (055-048 to 055-049) 
January 16,2006 P5 : Skinner St., lined 75.5' of8" pipe (055-048to 055-046) 
January 13, 2006 P5: Maplewood Cir., lined 230.9' of 8" pipe (045-021 to 045-022) 
January 13, 2006 P5: Maplewood Cir., lined 247.5' of8" pipe (045-021 to 045-020) 
January 13, 2006 P5 : Joslyn Ln, lined 11 3.5' of 8" pipe (0 19-073 to 0 19-074) 
January 13, 2006 P5: Joslyn Ln, lined 113.5' of 8" pipe (0 19-072 to 019-073) 
January 12, 2006 P5: Cristo's Way, lined 370.9' of 8" pipe (048-051 to 048-050) 
January 12, 2006 P5: Cristo's Way, lined 300.5' of 8" pipe (048-050 to 048-042) 
January 12, 2006 P5: Woodland Ave, lined 391' of8" pipe (035-107 to 035-106) 
January 12,2006 P5 : Woodland Ave, lined 263'of8" pipe (035-109 to 035- 107) 
January 12, 2006 Oakside Ave., replaced 5' of8" pipe STA 1+45 to 1+50 (033-026 to 033-025) see Photos IJSA & 1358 

540 gpd 

1,275 gpd 

360 gpd 
4,320 gpd 

2,880 gpd 
135 gpd 

2,880 gpd 

10,975 gpd 
4 10gpd 
1,440 gpd 
2,880 gpd 

90 gpd 
90 gpd 

11,620 gpd 
764 gpd 

2,760 gpd 
69,120 gpd 

January II , 2006 P5: Maplewood Cir., lined 276' of 8" pipe (045-020 to 045-0 19A) I ,440 gpd 
January II , 2006 P5 : Maplewood Cir., lined 197' of 8" pipe (045-0 19 to 045-0 19A) I ,080 gpd 
January II , 2006 P5: Maplewood Cir., lined 201.5' of8" pipe (045-017 to 045-019) 2,880 gpd 
January II , 2006 P5: Camden Ave, lined 198.5' of8" pipe (020-060C to 020-060B) 12,960 gpd 
January II , 2006 P5: Camden Ave, lined 296.5' of 8" pipe (020-0608 to 020-060A) 2,160 gpd 
January I 0, 2006 P5: Quincy St. , lined 251' of 8" pipe (048-053 to 048-054) 410 gpd 
January 10, 2006 P5: Beaumont Ave, lined 101' of8" pipe (048-052to 048-053) 107 gpd 
January I 0, 2006 P5 : Beaumont Ave, lined 149' of 8" pipe (048-05 1 to 048-052) I 07 gpd 
January 10, 2006 P5: Hampton Ave, lined 417' of8" pipe (035-108 to 035-107) 177 gpd 
January 9, 2006 P5: Plain St., lined 286.7' of 8" pipe (066-090 to 066-089A) 5,000 gpd 
January: 4, 2006 Jane Ter., replaced 3' of 6" pipe STA I +57 to 1+60 (033-022 to 033-021) see Photos 139A & 1398 I ,440 gpd 285,764 gpd 
Oct- Nov 2005 P5: Rehabilitation of 117 manholes 94,608 gpd 

December 22, 2005 P5 : Main Street, lined 277' of8" pipe (066-042 to 066-041) 
December 22, 2005 P5: Main Street, lined 248.5' of8" pipe (066-043 to 066-042) 
December 21, 2005 P5: Quincy Street, lined 273 .7' of8" pipe (048-056 to 048-055) 
December 21, 2005 P5: Quincy Street, lined 279.2' of8" pipe (048-055 to 048-053) 
December 20, 2005 P5: Manomet Street, lined 277.45' of8" pipe (020-053 to 020-054) 
December 19, 2005 P5 : Theresa Road, lined 232.1' of 8" pipe (067-065 to 067-066) 
December 15, 2005 P5: Ash Street, lined 206.2' of 8" pipe (017-026 to 0 17-024) 
December 15, 2005 P5: Ellsworth Street, lined 235.8' of 8" pipe (017-024 to 0 17-022) 
December 14, 2005 P5: Spring Street, lined 210.6' of8" pipe (017-043 to 0 17-053) 
December 14,2005 P5 : Highland Terrace, lined 228 .6' of8" pipe (017-050 to 017-043) 
December 13, 2005 P5: No. Quincy Street, lined 34' of8" pipe (049- 105 to 049-105A) 
December 13, 2005 P5 : No. Quincy Street, lined 314' of 8" pipe (049-1 06 to 049-105) 

11 ,520 gpd 
3,6 10 gpd 
4,350 gpd 
2,520 gpd 

11 7 gpd 
1,620 gpd 
4,320 gpd 
13,680 gpd 
7,560 gpd 
102 gpd 

4,500 gpd 

Ex filtration 
Source 



Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1 :06-cv-11334-NMG 
Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 

Infiltration 
Flow in ~allons per day 

Inflow Total Ill 
Quarter Work Performed l)e~criptionQ[\'Vork ___ __ _ ___ ____ gern()vc:<l_ Removed per quarter 

"' 0 
0 
N ... .. 
t: .. 
= 
0 
.c 
:;:; 

December 13, 2005 P5: No. Quincy Street, lined 285' of 8" pipe (049-1 08 to 049-1 06) 7,200 gpd 
December 12, 2005 P5 : Moraine Street, lined 335.05' of 8" pipe (0 17-066 to 0 17-065) 2,160 gpd 
December 7, 2005 P5: Main Street, lined 327' of8" pipe (066-045 to 066-044) 2,700 gpd 
December 7, 2005 P5: Main Street, lined 304.7' of8" pipe (066-049 to 066-045) 
December 7, 2005 P5 : Main Street, lined 203 .4' of8" pipe (066-052 to 066-049) 
December 5, 2005 P5: Brunswick Street, lined 268.4' of8" pipe (117-097 to 117-100) 
December I, 2005 P5 : Summer Street, lined 139.65' of8" pipe (066-083 to 066-079) 
December I, 2005 P5: Summer Street, lined 54.3' of 8" pipe (066-083 to 066-084) 
December I, 2005 P5: Summer Street, lined 174.45' of 8" pipe (066-084 to 066-085) 
December I, 2005 P5: Summer Street, lined 215.2' of 8" pipe (066-085 to 066-086) 

November 30, 2005 P5 : Pleasant Street, lined 152' of8" pipe (017-162 to 017-160B) 
November 30, 2005 P5: Pleasant Street, lined 308.3' of 8" pipe (0 17-160B to 0 17-160A) 
November 30, 2005 P5 : Pleasant Street, lined 307.7' of 8" pipe (0 17-160A to 0 17-160) 
November 29, 2005 P5 : Prospect Avenue, lined 308 .05' of8" pipe (017-114 to 017-113) 
November 28, 2005 P5 : Cross Country (off E. Ashland), lined 195.3' of 15" pipe (045-034 to 045-035) 
November 28,2005 P5: Cross Country (off E. Ashland), lined 207.4' of 15" pipe (045-033 to 045-034) 
November 18, 2005 P5: No. Quincy Street, lined 70.15' of 8" pipe (049-1 02 to 049-1 02A) 
November 18,2005 P5 : No. Quincy Street, lined 275.45' of8" pipe (049-103 to 049-102) 
November 18, 2005 P5: No. Quincy Street, lined 287 .2' of8" pipe (049-104 to 049-103) 
November 18, 2005 P5: No. Quincy Street, lined 326.1' of8" pipe (049-105A to 049-104) 
November 18,2005 P5: E. Ashland Street, lined 21' of 12" pipe (040-015 to 040-016) 
November 18, 2005 P5: E. Ashland Street, lined 152' of 12" pipe (040-003B to 040-015) 
November 17, 2005 PS : Easement (between Manomet & Grafton), lined 129.3' of8" pipe (020-048 to 020-043) 
November 17,2005 PS: Easement (between Manomet & Grafton), lined 250.7' of8" pipe (020-049 to 020-048) 
November 16, 2005 P5 : No. Quincy Street, lined 295.8' of8" pipe (045-072 to 045-074) 
November 16, 2005 P5 : No. Quincy Street, lined 301.6' of8" pipe (045-075 to 045-074) 
November 16, 2005 P5 : No. Quincy Street, lined 239.6' of 8" pipe (045-075 to 045-076) 
November 15, 2005 P5: Georgene Drive, lined 208.7' of8" pipe (067-067 A to 067-067) 
November 15,2005 PS : Georgene Drive, lined 210.35'of8" pipe (067-069 to 067-067A) 
November 14, 2005 PS : Clinton Street, lined 286.9' of 8" pipe (018-0 lOA to 0 18-010) 
November 10, 2005 P5: Cross Country, lined 161.45'of 12" pipe (045-017 to 045-016) 
November I 0, 2005 P5: Cross Country, lined 155.9' of 12" pipe (045-0 16 to 045-0 IS) 
November 10, 2005 P5: Cross Country, lined 245.1' of 12" pipe (045-015 to 045-014) 
November 10, 2005 P5 : Cross Country, lined 236.85' of 12" pipe (045-014 to 045-013) 
November 10,2005 P5 : Cross Country, lined 224.9' of 12" pipe (045-013 to 045-012A) 
November 10, 2005 P3 : High Street, replaced 173.9' of 8" pipe (0 19-091 to 0 19-088A) 
November 9, 2005 Hatchfield Dr, replaced 2' of 8" pipe ST A 1+0 I to I +03 (032-055C to 032-055B) see Photo 13 I A & 13 I B 
November 9, 2005 P5 : Twelfth Avenue, lined 298.7' of 8" pipe (067-033 to 067-031) 
November 9, 2005 P5: Twelfth Avenue, lined 297' of8" pipe (067-034 to 067-033) 
November 9, 2005 P5 : Twelfth Avenue, lined 191.3' of8" pipe (067-035 to 067-034) 
November 8, 2005 P5 : Carleton Street, lined 407.1' of8" pipe (0 17-127 to 017-088) 
November 7, 2005 P5: Plain Street, lined 349. 1' of 8" pipe (067-065 to 067-067) 
November 4, 2005 PS: August Avenue, lined 270.8' of 8" pipe (0 17-110 to 0 17-074) 
November 2, 2005 P5: Hamilton Street, lined 273 .7' of8" pipe (117-097 to 117-099) 
November 2, 2005 P5: Hamilton Street, lined 275.8' of8" pipe (117-098 to 117-099) 
November 2, 2005 P5: Boulders Apartments, lined 304.9' of8" pipe (045-037E to 045-037G) 
November 2, 2005 P5 : No. Quincy Street, lined 292.4' of 8" pipe (049-1 09 to 049-1 08) 
November 2, 2005 P5: No. Quincy Street, lined 337 .1' of8" pipe (049-109 to 049-110) 
November 2, 2005 P5: Bedford Street, lined 347.65' of8" pipe (045-047 to 045-048) 
November 2, 2005 P5: Bedford Street, lined 158.8' of 8" pipe (045-047 to 045-046) 
November 2, 2005 P5 : Manomet Street, lined 149.85' of8" pipe (020-061 to 020-060) 

3,600 gpd 
1,440 gpd 
5,760 gpd 

1,080 gpd 

1,080 gpd 
8,460 gpd 

4,320 gpd 
1,382 gpd 
1,473 gpd 
107 gpd 

4,380 gpd 
7,250 gpd 
7,250 gpd 
8,640 gpd 
6,480 gpd 
1,800 gpd 
1,800 gpd 

764 gpd 
8,095 gpd 
5,760 gpd 
6,808 gpd 
6,643 gpd 
10,356 gpd 
10,068 gpd 
9,325 gpd 
360 gpd 

1,440 gpd 
6,873 gpd 
6,873 gpd 
3,254 gpd 

764 gpd 
2,160 gpd 
2,940 gpd 
1,440 gpd 
4,583 gpd 
5,050 gpd 

3,960 gpd 

Exfiltration 
Source 



Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No.1 :06-cv-11334-NMG 
Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in ~tallons per day 

Annual Dates Infiltration Inflow Total VI 
Quaner Work Performed Description of Work Removed_ Rem_Q\Iecl per quarter 
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November 2, 2005 P5 : Manomet Street, lined I36.1' of 8" pipe (020-066 to 020-065) 180 gpd 
November 2, 2005 P5: Manomet Street, lined 267.1' of 8" pipe (020-065 to 020-061) 315 gpd 
November 2, 2005 P5: Anania Terrace, lined 388 .4' of8" pipe (020-067 to 020-065) 14,400 gpd 
November 2, 2005 P5 : Loucraft Avenue, lined 310.4' of 8" pipe (0 19-043 to 0 19-042) 
November 2, 2005 P5: Maplewood Cir., lined 242.8' of 10" pipe (045-03IA to 045-033B) 
November 2, 2005 P5: Maplewood Cir., lined 152.1' of 1 0" pipe (045-031 A to 045-030A) 
November 2, 2005 P5 : Maplewood Cir., lined 90' of 10" pipe (045-029A to 045-030A) 
November 2, 2005 P5: Maplewood Cir., lined 308.3' of 10" pipe (045-029A to 045-028) 
October 19, 2005 P5: Pomona Drive, lined 279.5' of pipe (045-032A to 045-032B) 
October 19, 2005 P5: Pomona Drive, lined 1 05.4' of pipe (045-032A to 045-032G) 
October 19, 2005 P5: Pomona Drive, lined 213.5' of pipe (045-032H to 045-032G) 
October 19, 2005 P5: Pomona Drive, lined 118.6' of pipe (045-032H to 045-0321) 
October 19, 2005 P5 : Pomona Drive, lined 47.3' of pipe (045-032C to 045-032B) 
October 19, 2005 P5 : Oberline Road, lined 319.6' of pipe (045-032B to 045-032D) 
October 19, 2005 P5: Annadea Road, lined 297.9' of8" pipe (047-00?A to 047-006A) 
October 19, 2005 P5: Annadea Road, lined 227 .9' of8" pipe (047-00?A to 047-008A) 
October 19, 2005 P5 : Annadea Road, lined 221.3' of8" pipe (047-009A to 047-008A) 
October 19, 2005 P5: Court Street, lined 422 .65' of8" pipe (047-061 to 047-063) 
October 19, 2005 P5 : Court Street, lined 245.3' of8" pipe (047-061 to 047-020) 
October 17, 2005 P5 : Charline Drive, lined 57 .15' of 8" pipe (047-062 to 047-062A) 
October 17, 2005 P5: Charline Drive, lined 336.6' of 8" pipe (047-061 to 047-062) 
October 13,2005 P5: Pomona Drive, lined 243.3' of pipe (045-032 to 045-032A) 
October 12, 2005 P5 : Bark Circle, lined 238' of8" pipe (045-083 to 045-084) 
October 12, 2005 P5: Bark Circle, lined 205.4' of8" pipe (045-083 to 045-082) 
October 11 , 2005 P3 : Lincoln Street, replaced 205.2' of 10" pipe (0 19-103A to 0 19-103B) 
October II , 2005 P3 : Lincoln Street, replaced 126.3' of 10" pipe (0 19-103B to 0 19-103C) 
October II, 2005 P3: Lincoln Street, replaced 59.9' of 10" pipe (0 19-103C to 0 19-103D) 
October 11 , 2005 P3: Lincoln Street, replaced 94.1'of 10" pipe (019-103D to 019-103E) 
October II, 2005 P3: Lincoln Street, replaced 134.l'of 10" pipe (019-103E to 019-103F) 

21,600 gpd 
4,320 gpd 
1,440 gpd 
5,040 gpd 

2,800 gpd 
360 gpd 
720 gpd 

3,600 gpd 
1,080 gpd 
1,448 gpd 
4,320 gpd 
1,080 gpd 

2,700 gpd 
3,600 gpd 

2,160 gpd 

October II , 2005 P3 : School St, replaced 294' of I 0" pipe (0 19-088 to 019-1 03B) 720 gpd___ _ _ 396,268 gpd 
Sept. 27-28, 2005 P5 : Rehabilitation of? manholes 5,760 gpd 
September 23, 2005 Van Cliff, replaced 8" pipe STA 3+00 to 3+05 (032-053 to 032-052) see Photos 127A & 1278 
September 21,2005 Marie Ave. , replaced 8" pipe STA 2+70 to 2+89 (050-065 to 050-065B) see Photos 129A & 1298 
September 21,2005 Marie Ave., replaced 6' of8" pipe STA 2+20 to 2+26 (050-066 to 050-067) see Photo 130A & 1308 
September 20, 2005 Budd Ave., replaced 8" pipe STA 1+50 to 1+55 (053-062 to 053-063) see Photos 128A & 1288 
September 16, 2005 P3 : Green St., replaced 275' of 6" pipe (0 19-025 to 0 19-024) 
September 12, 2005 Van Cliff, replaced 8" pipe STA 1+65 to 1+69 (032-053 to 032-052) see Photos 126A & 1268 
September 6, 2005 P3 : N. Warren Ave., replaced 365' of8" pipe (019-042 to 0 19-040) 
September 6, 2005 P3 : N. Warren Ave., replaced 157' of8" pipe (0 19-044 to 0 19-042) 
August 31 , 2005 P2 : Bartlett St., replaced 19.5' of 30" pipe (0 18-051 B to 0 18-051) 
August 31 , 2005 P2 : Chester Ave., replaced 18' of 18" pipe (0 18-051A to 018-05 I) 
August 31, 2005 P2 : Chester Ave., replaced 19.5' of 18" pipe (0 18-051 B to 0 18-056) 
August 31,2005 P2 : Chester Ave., replaced 89.5' of 18" pipe (018-056 to 018-056B) 
August 25, 2005 West St., replaced 4' of 10" sewer pipe STA 1+29 to 1 +33 (0 14-077 to 0 14-078) 
August 23, 2005 P3 : Roan Cn., replaced 286 'of 8" pipe (0 19-041 to 0 19-040) 
August 19, 2005 Roan Court, removed water & sewer service cross connection @ abandoned lot (0 19-040 to 019-041) 
August II , 2005 Rockland St., replaced service wye at STA 1 +70 (031-088 to 031-093) see Photos 122A & 1228 
August I 0, 2005 Rockland St. , replaced wye & pipe ST A 0+84 - 0+89 (031-087 to 031-086) see Photos 123A & 1238 
August I 0, 2005 Windsor Cir., replaced 8" pipe ST A I +55 to I +60 (031-090 to 031-089) see Photos 124A & 1248 

August 8, 2005 Rockland St., replaced 8" pipe ST A 0+00 to I +05 (031-088 to 031-093) see Photos 121 A & 1218 

2,880 gpd 
1,440 gpd 
7,200 gpd 
1,440 gpd 

6,840 gpd 

1,440 gpd 

21,600 gpd 

5,760 gpd 

E><filtration 
Source 



Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1 :06-cv-1 1334-NMG 
Response to Section 42a - Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow In gallons per day 

Annual Dates Infiltration Inflow Total VI 
Quarter Work Performed Description of Work Removed Removed per quarter 
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August 8, 2005 Chester Ave., replaced sewer manhole with underdrain connection (0 18-056) see Photos 119A 14,400 gpd 
August 5, 2005 Adams St., rep laced 8' of8" pipe (053-097 to 053-096) see Photo 120A and 1208 7,200 gpd 
August 5, 2005 P3 : Plain St., replaced 265' of 12" pipe (066-080 to 066-079) 
August 5, 2005 P3: Plai n St., replaced 229' of 12" pipe (066-080 to 066-081) 
August 5, 2005 P3 : Plain St., replaced 254' of 12" pipe (066-08 1 to 066-082) 
July 19, 2005 Calvin St., replaced service wye at STA 0+30 (031-03 1 to 031·030) see Photlls_12SA <1:< . 12~8___ 2,880 gpd 78,840 gpd 
June 17, 2005 P3 : Otis St., replaced 223' of8" pipe (055-043 to 055-0428) 410 gpd 
May 30, 2005 Forest Ave., replaced pipe (02 1-032 to 021-031) see Photos 116A & 1168 
May 17, 2005 Carrol Ave., replaced service wye STA 1+06 (025..0218 to 025-021A) see Photos liSA & 1158 720 gpd 

760 gpd 
8,640 gpd 
4,320 gpd 

May 16,2005 P3 : Appleby St., replaced 283' of 10" pipe (067-015 to 067-028) 
May 12, 2005 P3 : Arrnistion St. , replaced 334' of 10" pipe (045-060 to 045-059) 
May 12, 2005 P3: Arrnistion St., replaced 336' of 10" pipe (045-061 to 045-060) 
May 11 , 2005 P3 : Twelfth Ave., replaced 300' of 8" pipe (067-031 to 067-028) 570 gpd 

1,440 gpd May 11,2005 

May 10, 2005 

May 6, 2005 

April 28, 2005 

April 28, 2005 

April 15, 2005 

April 12, 2005 

April 12, 2005 

March 26, 2005 

March 18, 2005 

February 16, 2005 

February 14, 2005 

January 14, 2005 
January I I, 2005 
January II, 2005 

December 21 , 2004 
December 14, 2004 
December 14, 2004 
Dec. 13-30, 2004 

December 13, 2004 
December 3, 2004 
December 3, 2004 
December 3, 2004 
December 3, 2004 

December 3, 2004 
December 3, 2004 
December 3, 2004 
December 3, 2004 
December 2, 2004 
December 2, 2004 
December 2, 2004 
December 2, 2004 
December 2, 2004 

Carrol Ave., replaced service wye ST A 0+59 (025-02 18 to 025-021 A) see Photos liSA & I 188 
Carrol Ave., replaced pipe STA 1+42 to 1+47 (025-021A to 025-021C) see Photos 117A & 11 78 

P3: Twelfth Ave., replaced 225' of 10" pipe (067-028 to 067-027) 

P3 : Arrnistion St., replaced 300' of8" pipe (045-062 to 045-061) 
P3 : Arrnistion St., replaced 238' of 8" pipe (045-063 to 045-062) 

P3 : Pratt St., replaced 207' of 10" pipe (045-064 to 045-065) 

8,990 gpd 

720 gpd 

36,000 gpd 

P3 : Arrnistion St., replaced 340' of 10" pipe (045-058 to 045-059) 8,640 gpd 
P3: Allerton St., replaced 269' of 10" pipe (045-064 to 045-061) 30,240 gpd l0l1~Q_gpd 
Woodard Ave, replaced 4' of 12" pipe from STA 2+21 to 2+25 (025-103 to 025-102) 1,440 gpd 
Woodard Ave, replaced service wye STA 0+87 (025-03 to 025-02) see Photos 114A & 1148 

Vesey St., replaced pipe from STA 0+89 to 0+97 (023-028 to 023-027) see Photos 1 13A & 1138 

Vesey St., replaced service wye at STA 2+11 (023-029 to 023·028) see Photos 112A & 1128 

1,440 gpd 

P3: Otis St., replaced 223' of 8" pipe (055-043 to 055-0428) 4 10 gpd 
Hill berg Ave., replaced pipe from ST A 0+ 35 to 0+51 (023-042 to 023-041) see Photos 11 l A & I ll 8 1,440 gpd 
Hillberg Ave., replaced pipe from STA 0+78 to 0+94 (023-040A to 023-040) see Photos 107A & 1078 438 gpd 5,168 gpd 
Hillberg Ave., replaced pipe from STA 0+97 to 1+01 (023-044 to 023-043) see Photos 108A & 1088 1,440 gpd 
P2: Silver Rd ., replaced 685' of 10" pipe (0 17-059 to 017-061) 15,840 gpd 
Tremont St., replaced wye & pipe !Tom STA 2+30 to 2+36 (023·016 to 023-014) see Photos 109A & 1098 1,440 gpd 
Whitman Interceptor lining, Southfield Dr., East St. to Edison Easement ( 1,570 ft) 20,000 gpd 
French Ave., replaced pipe from STA 1 +13 to 1+25 (023-027 to 023-025) see Photos IIOA & 1108 2,160 gpd 
P3 : Annadea Rd., replaced 253' of8" pipe (047-003A to 047..002A) 2,160 gpd 
P3 : Edward St., replaced 295' of8" pipe (047-042 to 047-043) 8,640 gpd 
P3: Edward St., replaced 207' of 8" pipe (047-042 to 047-04 1) 2, 160 gpd 
P3: Crane Rd., replaced 301' of8" pipe (047-15A to 047-14A) 2,160 gpd 
P3 : Crane Rd. , replaced 297' of 8" pipe (047-0 16A to 047·0 15A) 
P3 : Crane Rd ., replaced 197' of8" pipe (047-017A to 047-016A) 
P2: Edward St., replaced 537' of8" pipe (047-041 to 047-043) 
P2 : Crane rd., replaced 804' of8" pipe (047-0 14A to 047-017A) 
P3 : Twin Oaks, replaced 225' of8" pipe (047-009A to 047-0108) 

P3 : Twin Oaks, replaced 300' of8" pipe (047..011A to 047-009A) 
P3 : Twin Oaks, replaced 250' of8" pipe (047-0I IA to 047-012A) 
P2: Twin Oaks Dr., replaced 769' of8" pipe (047-009A to 012A and 0108) 
French Ave ., replaced pipe from STA 0+45 to 0+47 (023-027 to 023-025) see Photos 10SA & 1058 

4,140 gpd 
360 gpd 

10,800 gpd 
6,660 gpd 
4,320 gpd 
17,285 gpd 
5,760 gpd 

27,365 gpd 
1,440 gpd 

Exfiltration 
Source 



Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Annual Dates Infiltration Inflow Total Ill Exti ltration 
Quarter Work Performed Description of Work . ·--- _ Removed _R.t!moved per quarter Source 
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November 29, 2004 
November 22, 2004 
November 16, 2004 
November 8, 2004 
November 2, 2004 
November 2, 2004 
October 26, 2004 
October 25, 2004 
October 14, 2004 
October 12, 2004 
October 4, 2004 

September 30, 2004 
September 30, 2004 
September 30, 2004 
September 24, 2004 
September 24, 2004 

September 22, 2004 

September 20, 2004 

September 15, 2004 

September 14, 2004 

September 8, 2004 

September 8, 2004 

September 7, 2004 

September 2, 2004 

P2 : Belmont Ave., replaced 89' of 8" and 10" pipe (0 17-0 II F to 017-0 II F I) 
P2 : Augusta Ave ., replaced 763' of 8" and 6" pipe (017-110 to 0 17-115) 3,060 gpd 
P2: Greenfield St., replaced 456' of8" and 6" pipe ( 017-110 to 017-111) 360 gpd 
P2: Spring St., replaced 292' of8" pipe (017-036 to 017-037) 7,020 gpd 
French Ave., replaced pipe from STA 0+16 to 0+18 (023-027 to 023-025) see Photos 106A & 1068 4,102 gpd 
P2 : Poplar Rd., replaced 654' of8" pipe (017-053 to 017-CAP6) 13,680 gpd 
P2 : Brook St. replaced 1,097' of8" and 10" pipe (0 18-0 12A to 0 18-030) 5,220 gpd 
P2 : Green St., replaced 508' of8" and 10" pipe (0 17-034 to 0 17-035) 11,430 gpd 
Mynle St, replaced pipe STA 0+14 to 0+18 (022-036 to 022-035) see Photos 94A 4,320 gpd 
P2 : Newbury St., replaced 528' of 8" and 6" pipe (017-128 to 0 17-131) 7,200 gpd 
School St, replaced pipe from ST A 0+05 to 0+9 (0 19-1 03B to 019-1 03A) see Photos 9SA & 958 . 2J 6() gJJ<l__ _ __ 192,682 gpd 
Lincoln St, capped service STA 2+03 (019-103A to 019-103) see Photos 97A & 978 
Lincoln St, replaced pipe from STA 0+80 to 0+85 (019-103A to 019-103) see Photos 96A & 968 
P2 : Ash St. , replaced 299' of 8" pipe (0 17-038 to 0 17-039) 
Center St, replaced pipe STA 0+82 to 0+94 (0 19-65 to 0 19-378) see Photos 99A & 998 
Center St, replaced service wye STA I +08 (019-73 to 0 19-74) see Photos 98A 

P2: Boylston St. replaced 561' of8" pipe (020-054 to 020-056) 
High St, replaced pipe rrom STA 1+15 to 1+2 1 (019-091 to 019-088A) see Photos 100A & 1008 

P2: Camden Ave ., replaced 292' of8" pipe (020-060 to 020-060A) 

Legion PKW, replaced pipe from STA 0+46 to 0+64 (0 19-076 to 0 19-090) see Photos lOlA & 101 B 

Legion PKW, replaced pipe from STA 0+96 to 0+98 (0 19-079 to 0 19-076) see Photos 102A & 1028 

P2: Forest Rd. replaced 218' of8" pipe (018-20A to 018-021A) 

Center St, replaced service wye STA 0+19 (0 19-73 to 0 19-72) see Photos 103A & 1038 

1,440 gpd 
360 gpd 
650 gpd 

1,440 gpd 

4,320 gpd 

1,440 gpd 

4,320 gpd 

1,440 gpd 

720 gpd 

Packard WY, replaced pipe STA 3+01 to 3+10 (021-004 to 021-0()3l.se~J>Itotos 104A_____ ·-- ____ 2,880 .SPd 19,010 gpd 

0 gpd 

0 gpd 

Sept 26 - Dec 31 , 2003 Abington removal of 8 sump pumps 172,800 

July 2003 
July 2003 
July 2003 
July 2003 
July 2003 

August 2003 
July 2003 
July 2003 
July 2003 
July 2003 

August 2003 
July 2003 
July 2003 

PI: 002-079 MH rehab 
PI : 002-081 MH rehab 
P 1: 002-098 MH rehab 
PI : 002-20 I MH rehab 
PI : 002-200A MH rehab 
PI: 004-006 MH rehab 
PI: 009-017A MH rehab 
PI : 011-001 MH rehab 
PI : 011-002 MH rehab 
PI: 011-018 MH rehab 
PI : 012-067 MH rehab 
PI : 012-076 MH rehab 
PI : 017-125 MH rehab 

2,880 gpd 
2,880 gpd 
4,320 gpd 
2,880 gpd 
2,880 gpd 
5,760 gpd 
7,200 gpd 
5,760 gpd 
4,320 gpd 
2,880 gpd 
2, 160 gpd 
2,880 gpd 
4,320 gpd 

172,800 gpd 



Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1 :06-cv-11334-N M G 
Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 

Infiltration 
Flow In gallons per day 

Inflow Total Ill 

Quaner Work Perfmmed Descriptio'l of \'{()rk Removed Removed perquaner 
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August 2003 PI: 017-054 MH rehab 7,200 gpd 

July 2003 PI : 021-001 MH rehab 28,800 gpd 

August 2003 PI : 025-041 A MH rehab 4,320 gpd 

July 2003 PI : 027-068 MH rehab 2,160 gpd 

July 2003 PI : 031-016 MH rehab 2,880 gpd 

July 2003 PI : 031-089 MH rehab 7,200 gpd 

July2003 PI:031-050AMHrehab 7,200gpd 

July 2003 PI: 032-019 MH rehab 4,320 gpd 

August 2003 PI : 033-021 MH rehab 2,880 gpd 

August 2003 PI : 041-079 MH rehab 7,200 gpd 

July 2003 PI : 045-033 MH rehab 7,200 gpd 

August 2003 PI : 045-065 MH rehab 7,200 gpd 

July2003 Pl:046-113AMHrehab 2,160gpd 

July 2003 PI: 047-029 MI-l rehab 4,320 gpd 

July 2003 P 1: 048-057D MI-l rehab 3,600 gpd 

July 2003 PI : 049-091 MI-l rehab 2,160 gpd 

August 2003 PI: 052-010 MH rehab 3,600 gpd 

July2003 PI:061-0ll MI-l rehab 5,040gpd 

July 2003 PI : 065-021 MH rehab 7,200 gpd 

July 2003 P 1: 065-028 MH rehab 31,680 gpd 

August 2003 PI: 065-008A MH rehab 2,160 gpd 

August 2003 PI : 117-088A MH rehab 4,320 gpd 

August 2003 PI: Pleasant Street 008-011 to 008-010 61' 8" 5,900 gpd 

August 2003 PI : Rockland Street 008-013 to 008-012 306' 8" 25,000 gpd 

July 2003 PI : Belair Street 004-040 to 004-023 116' 10" 3,600 gpd 

July 2003 PI : Belair Street 004-023 to 004-020, 248' 10" 15,120 gpd 

July 2003 PI : Belair Street 004-020 to 004-016, 298' 10" 16,560 gpd 

July - Sept. 2003 Abington removal of 21 sump pumps _u___ _ __ 440,000 gpd 712, I 00 gpd 

May 2003 PI : Belair Street 004-045 to 004-044 361' 8" 0 gpd 

May 2003 PI : Belair Street 004-044 to 004-042 115' 8" 0 gpd 

April2003 PI : Belair Street 004-042 to 004-041 243' 8" 1,275 gpd 

April2003 PI : Belair Street 004-041 to 004-040 364' 8" 2,880 gpd 

June 2003 PI : Nonh Cary Steet 040-031 to 040-029 164' 12" II ,520 gpd 

June 2003 PI : Nonh Cary Steet 040-029 to 040-028 338' 12" 112,320 gpd 

April 8, 2003 PI : Belair Street 004-016 to 017-0 12A, 357' I 0" 14,400 gpd 142,395 gpd 

March 20, 2003 P 1: Belair Street 017-0 12A to 017-0 IIA 55' 10" 0 gpd 

March 10, 2003 PI : Westgate Drive 007-127Fto007-127Q 196' 12" 34,560 gpd 

February26,2003 Pl : EasementoffE. Westgate Dr. 007-127Dto007-127C 326' 12" 30,560gpd 

February 15, 2003 Pl:EasementoffE. Westgate Dr. 007-127Cto007-127B 251' 12" 57,500gpd 

February10, 2003 PI:EasementoffE. WestgateDr.007-127Bto007-127 335' 12" 41Q.gpd 123,030gpd 

December-02 PI :BelairStreet 017-011Ato017-0IOB 174'10" 26,640gpd 

December-02 

November-02 

November-02 

November-02 

Oct - Dec 2002 

October 3, 2002 

August 20, 2002 

PI : Belair Street 017-0IOB to 017-0IIB 98' 10" 

PI:BelairStreet 017-011Bto017-0IOA 111'10" 

PI: Belair Street 017-010Ato017-009A, 280' 10" 

PI : Belair Street 017-009A to 017-00IB 209' 10" 

11 ,520 gpd 

0 gpd 

2,160 gpd 

0 gpd 

Removal of 138 private sump pumps throughout the city 3,008,000 gpd 

Legion PKW,_disconnectedprivate catch basin, STA 0+48 (019-077 to 0 19-076) see Photo 93A & 938 107,000 gpd 3,155,320 gpd 

Removed catch basin grate on sewer manhole at end of Thatcher Cn. (MH 058-022) 100,000 gpd 

Ex filtration 
Source 



Table I 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No.1 :06-cv-11334-NMG 
Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in ~:allons per day 

Annual Dates Infiltration Inflow Total Ill 

Quarter Work Performed __ !)(!scription of Work ___ _ Removed Removed per quarter 

g July 30, 2002 Ash St. , replaced pipe and service ti-om STA 1+22 to I +56 (017-039 to 0 17-038) see Photo 928 4,320 gpd 
N 
~ July 29,2002 S. Fuller St. , replaced pipe from STA 0+27 to 0+33 (018-0168 to 018-016A) see Photo 90A & 908 SPL 
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July 27, 2002 

July 25, 2002 

July 24, 2002 

July 23, 2002 

Dover St., replaced service wye at ST A 2+24 (0 18-017 to 018-0 16A) see Photo 87 A & 878 

Dover St., replaced service wye at ST A 2+40 (0 18-017 to 018-0 16A) see Photo 88A 

Forest Rd., replaced pipe from STA 0+17 to 0+23 (018-021A to 018-020A) see Photo 91A & 918 

Dover St. , removed service wye at ST A 2+ 18 (0 18-0188 to 018-0 19C) see Photo 89A & 898 

360 gpd 

1,440 gpd 

SPL 
SPL 

May 28, 2002 Spring St. , replaced pipe from STA 1+73 to 1+75 (017-038 to 017-037) sec Photo 78A & 788 SPL 

May 21 , 2002 Spring St., replaced service wye at STA 1+82 (017-037 to 017-036) see Photo 76A & 768 4,320 gpd 

May 20, 2002 Poplar Rd ., replaced service wye at STA 0+60 (017-054 to 017-053) see Photo 77A & 778 2,880 gpd 

May 17, 2002 Poplar Rd., replaced service wye at STA 0+84 (0 17-055 to 0 17-054) see Photo 7SA & 758 720 gpd 

May 13, 2002 Poplar Rd ., replaced service wye at STA I +22 (0 17-055 to 0 17-054) see Photo 8SA & 858 1,440 gpd 

May 9, 2002 Augusta Ave., replaced pipe from STA 1+08 to 1+12 (017-115 to 017-113) see Photo 84A & 848 SPL 

May 8, 2002 Prospect Ave ., replaced pipe from STA 0+23 to 0+27 (0 17-114 to 0 17-113) see Photo 83A & 838 4,320 gpd 

May 8, 2002 Hancock Av.,replaced pipe from STA 0+47 to 0+49 (009-086 to 009-0SSA) see Photo 74A & 748 720 gpd 

May 7, 2002 Earle St. , replaced pipe from STA 2+20 to 2+25 (0 17-0 13A to 0 17-0IIA) see Photo 82A & 828 SPL 

May 7, 2002 Earle St., replaced pipe from STA 0+50 to 0+52 (0 17-0 13A to 017-0 II A) see Photo 79A & 798 SPL 

May 6, 2002 Elm St., replace pipe from ST A 0+02 to 0+06 (0 11 -0 II A to 011-0 II) see Photo 86A & 868 720 gpd 

May 2, 2002 Sunset Dr., replaced pipe from ST A 0+00 to 0+05 (0 11 -0 16 to 011-0 15) see Photo 81A & 81 B 2,880 gpd 

106,120 gpd 

May I, 2002 Sunset Dr., replaced pipe from ST A 2+72 to 2+77 (0 11-017 to 011-0 16) see Photo 80A & SOB 720 gpd 18,720 gpd 

March 28, 2002 Hancock Ave., removed service stub at STA I +45 (009-087 to 009-086) see Photo 73A & 738 200 gpd 

March 21,2002 Hancock Ave., replaced service wye at STA 1+06 (009-087 to 009-086) see Photo 72A & 728 1,440 gpd 

March 11,2002 Sunset Dr., replaced pipe from STA 1+45 to 1+52 (009-028 to 009-027) see Photo 7IA & 718 2,880 gpd 

March 6, 2002 Margery Rd., replaced pipe from STA 1+11 to 1+16 (009-024 to 009-025A) sec Photo 6SA & 6SB 1,440 gpd 

March 5, 2002 Candy Ln. , replaced pipe fi-om ST A I +64 to 1 +68 (009-021 to 009-020) see Photo 62A & 628 100 gpd 

March 4, 2002 Candy Ln., replaced pipe from ST A 0+26 to 0+51 (009-020 to 009-0 19) see Photo 67 A & 678 1,440 gpd 

February 28, 2002 Candy Ln ., removed stub at STA 1+96 (009-021 to 009-020) see Photo 61A & 618 SPL 

February 26, 2002 Candy Ln., replaced pipe from STA 1 +58 to STA 1 +64 (009-020 to 009-0 19) see Photo 63A & 638 I ,000 gpd 

February 25,2002 N. Pearl St., replaced pipe from STA 0+15 to STA 0+25 (009-78A to 009-79) see Photo 70A & 70B 600 gpd 

February 21, 2002 Candy Ln., replaced pipe from STA 0+0 to STA 0+28 (009-021 B to 009-021) see Photo 68A & 688 200 gpd 

February 20, 2002 Candy Ln., replaced pipe from STA 2+63 to STA 2+68 (009-021 to 009-020) see Photo 69A & 698 360 gpd 

February 20, 2002 Candy Ln., replaced pipe ti-om STA 1+09 to STA 1+ 15 (009-021A to 009-0218) see Photo 64A & 648 100 gpd 

January 10, 2002 E. Westgate Dr., replaced pipe from STA 0+48 to STA 0+52 (007- 1271 to 007-127G) see Photo 66A & 668 _ ____ __ 1,440 gpd_ 11 ,000 gpd 

November 24,2001 203 Prospect St., replaced broken service pipe at STA 0+10 (006-094 to 006-096) SPL 

November 19, 200 I Candy Lane, replaced pipe from STA 0+ I 0 to 0+ 14 (009-041 to 009-040) I ,440 gpd 

November 15, 200 I Candy Ln ., replaced pipe from STA 2+31 to 2+37 (009-043 to 009-043A) see Photo 59 A & 598 SPL 

November 14,200 1 Margery Rd., replaced pipe from STA 2+40 to 2+47 (009-042 to 009-041) see Photo 60A & 608 SPL 

November 13, 200 I Santee Road, replace pipe from ST A 2+ 12 to 2+ 14 (009-058 to 009-056) sec Photo 58 A & 588 SPL 

November 13,200 1 Santee Road, replace pipe from STA 0+77 to 0+80 (009-058 to 009-056) see Photo 57 A & 578 SPL 

November 13, 200 I Santee Road, replace pipe from ST A 0+50 to 0+53 (009-058 to 009-056) see Photo 56A & 568 SPL 

October 17, 2001 191 Grove St., replaced broken pipe from approx. STA 0+40 to 0+46 (056+011 to 056+010) SPL 

October 9, 2001 West Street, replaced service wye at STA 0+30 (014-080 to 014-079) see Photo SSA SPL 1,440 gpd 

September 9, 200 I Fitzpatrick Cir, replaced pipe from ST A 0+ 16 to 0+ 18 (005-1 04A to 005-1 04) see Photo 548 SPL 

August 20,2001 Fitzpatrick Cir, replaced service wye at STA 1+32 (005-100 to 005-102) see Photo 52A & 528 720 

August 16, 2001 Fitzpatrick Cir, replaced service wye at STA 0+15 (005-098 to 005-099A) see Photo 48A & 488 720 

August 14, 2001 Fitzpatrick Cir, replaced service wye at ST A 0+43 (005-1 04 to 005-1 02A) see Photo 53 A & 538 1,440 

August 13, 2001 Fitzpatrick Cir, replaced wye & main from STA 1+ 12 to 1+20 (005-104A to 005-104) see Photo 49A & 498 8,640 

August 7, 2001 Sophia Ave., replaced pipe from STA 2+68 to 2+70 (005-104 to 005-136) see Photo SOA & SOB SPL 

Exfiltration 
Source 



Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1 :06-cv-11334-NMC 
Response to Section 42a - Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 

Infiltration 
Flow in gallons per day 

Inflow Total Ill Ex filtration 

Quarter Work Performed Description of Work Removed Removed per quarter Source 

.., August 3, 2001 Fitzpatrick Cir, replaced pipe from STA 2+38_(()]+46 (005-100 to 005-102) sec Photo SIA & SIB SPL 11,520 gpd 
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June 12,2001 Oak Ridge Dr. , replaced pipe from STA 1+40 to 1+55 (004-084 to 004-080) see Photo 47A & 478 4,680 gpd 

May 22, 200 I Crickett Rd., replaced pipe rrom ST A 0+49 to 0+53 (004-057 A to 004-053) see Photo 44A & 448 7,200 gpd 

May 21 , 200 I Crickett Rd., replaced pipe from ST A I +82 to I +86 (004-057 A to 004-053) see Photo 45A & 458 SPL 

May 15, 200 I Shaws Parking Lot, removed entire 24" pipe (028-038 to 028-039) SPL 

May 15, 200 I Shaws Parking Lot, replaced entire 8" pipe (028..039 to 038-039A) SPL 

May 10, 2001 VFW offN. Quincy, repaired service pipe and wye see Photo 46A & 468 100,000 gpd 

May 5, 200 I 57 Wilder St., house service connected directly to drain pipe was removed see Photo 43 
April25, 2001 Berglund Ave., replaced pipe from STA 2+10 to 2+13 (004-021 to 004-020) see Photo 37A & 378 SPL 

April 24, 200 I Berglund Ave., replaced pipe rrom ST A I +84 to I +92 (004-021 to 004-020) see Photo 34A & 348 SPL 

April23, 2001 Berglund Ave., replaced service wye at STA 2+35 (004-021 to 004-020) see Photo 36A & 368 dripping 

April20, 2001 Benham St., replaced pipe from STA to ( ) see Photo 38A & 388 ??? 

April 19, 2001 Miller Ave., Replaced pipe from STA to ( ) see Photo 39A & 398 ??? 

April 12, 200 I Berglund Ave., replaced pipe from STA I +71 to I +74 (004-021 to 004-020) see Photo 35A & 358 SPL 

April 10, 2001 Thompson Ave., replaced pipe from STA 1+03 to 1+07 (004-017 to 004-016) see Photo 41A & 418 SPL 

April9, 2001 Thompson Ave., replaced 6" pipe from STA 0+38 to 0+44 (004-017to 004-016) see Photo 42A & 428 SPL 

April2 , 2001 Reservoir Road, replaced service at wye at STA 0+74 (002-104 to 002-103) see Photo 40A & 408 1,44Q gpd 108,640 gpd 

March 27,2001 Belmont and Ash St. , replaced 8" pipe from STA 0+10 to 0+15 (018-072to 018-073) see Photo 31A & 318 SPL 

March 19, 200 I Coventry Cir., replaced pipe from ST A 0+91 to 0+97 (004..Q39A to 004-039) see Photo 34A & 348 SPL 

March 16, 200 I Coventry Cir., replaced pipe from ST A I +49 to I +54 (004-039B to 004-039A) see Photo 32A & 328 SPL 

March I, 2001 Coventry Cir. , replaced pipe from STA 0+37 to 0+42 (004-039A to 004-039) see Photo 33A & 338 14,400 gpd 

February 27,2001 Coventry Cir., replaced pipe from STA 0+70 to 0+76 (004-039B to 004-039A) see Photo 30A & 308 SPL 

February 26, 2001 Coventry Cir., replaced service connection at STA 0+12 (004-039B to 004-039A) see Photo 26A & 268 5,760 gpd 

February 20, 200 I Colonel Bell Dr., replaced pipe from STA 2+41 to 2+44 (004-007 to 004-006) see Photo 29A & 298 2,880 gpd 

February 12, 200 I Coventry Cir., replaced service connection at ST A I +44 (004-039A to 004-039) see Photo 27 A & 278 4,320 gpd 

February 9, 200 I Coventry Cir., replaced pipe from STA I +79 to I +82 (004-039A to 004-039)) see Photo 28A & 288 4,320 gpd 

January 30,2001 Colonel Bell Dr., replaced service connection at STA 1+16 (004-036 to 004-024) see Photo 22A & 228 4,320 gpd 

January 29, 2001 Colonel Bell Dr., removed service wye at STA 1+04 (004-025 to 004-026) see Photo 21A & 218 SPL 

January 31, 200 I Colonel Bell Dr., removed service wye at ST A 0+ 33 (004-008 to 004-007) see Photo 23A & 238 SPL 

January 23, 200 I Colonel Bell Dr., replaced pipe from ST A I+ 34 to I+ 37 (004-025 to 004-026) see Photo 25A & 258 SPL 

January 9, 200 I Colonel Bell Dr., replaced pipe from ST A 0+62 to 0+64 (004-004 to 004-003) see Photo 24A & 248 2, 160_gpd__ _ _ 38, 160 gpd 

Nov. 30,20000 West Haven Dr., replaced service connection at STA 0+44 (001-029 to 001-028) see Photo 12A & 128 720 gpd 

Nov. 28, 20000 West Haven Dr., replaced 7' of8 "pipe, STA 1+85 to 1+92 (001-029 to 001-028) see Photo 20A & 20B 47 gpd • 

Nov. 16, 20000 Elliot St., replaced 8' of broken pipe at house #184 (042-121 to 042-122) see Photo15A & 158 2,880 gpd 

Nov. 14, 20000 Darren Dr., replaced pipe at leaking joint at STA 0+52 (001-028 to 001-026) see Photo 19A & 198 SPL 

October 26, 2000 Darren Dr., replaced pipe at leaking joint at STA 0+89 (001-028 to 001-026) see Photo 17A & 178 SPL 

October 23,2000 Darren Dr., replaced 3 'of cracked pipe STA 1+65 (OOI-028to 001-026) see Photo 18A & 188 SPL 

October 17, 2000 Darren Dr., replaced 2' of broken pipe at STA 0+08 (00 1-028 to 00 1-026) see Photo 16A & 168 SPL 

October 5, 2000 Perkins Ave., replaced wye at ST A 2+96 (063-009B to 063-005) see Photo 13A & 138 SPL 

October 3, 2000 Perkins Ave ., plugged service wye at STA 3+30 ( 063-0098 to 063-005) see Photo 14A & 148 SPL 

Sept. 15, 2000 Fitzpatrick Circle replaced 7' of8" VCP SPL 3,647 gpd 

August 21, 2000 Vine St., replaced broken pipe and service STA 0+99 to I +0 I (037-093 TO 037-092) see Photo 8A & 88 SPL 

August 17, 2000 12 Orchard Ave., removed service connection at STA 0+79 (037-128 to 037-127) see Photo 9A & 98 180 gpd 

August 18,2000 14 Orchard Ave., replaced service connection at STA 2+28 (037-128to 037-127) see Photo lOA & JOB SPL 

July 29, 2000 Van Cliff Ave., replaced service at STA 0+31 (032-059 to 032-052) SPL 

July 27, 2000 Paulin Ave., replaced service at STA 0+93 (065-070 to 065-069) see Photo IIA & liB 720 gpd 

July 26, 2000 Burri! St., replaced service & broken pipe from STA 2+18 to STA 2+19 (048-051 to 048-050) 2,160 gpd 

July 19,2000 Roan Crt. , replaced service connections at STA 0+27 & 0+29 (019-041 to 019-040) see Photo Ia & lb SPL 

X 



Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No.1 :06-cv-11334-NMG 
Response to Section 42a - Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Annual Dates Infiltration Inflow Total IJI 
Quatter Work Performed Description ofWork Removed Removed per_quatter 

0 July 19, 2000 Roan Crt., replaced service connection at STA 0+61 (019-041 to 019-040) see Photo 2a & 2b SPL 
'E July 18, 2000 Albany St. , replaced leaking joints at STA 2+85 (00 1-019 to 001 -0 18) see Photo 3a & 3b 2,880 gpd 
"' July 13, 2000 Stubb Rd., replaced service connection at STA 0+39 (009-026 to 009-024) see Photo Sa & 5b 360 gpd 
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July 13, 2000 Stubb Rd., replaced service connection at STA I +03 (009-026 to 009-024) see Photo 6a & 6b 360 gpd 

July 12,2000 Stubb Rd., replaced broken pipe from STA 0+18 to 0+20 (009-026 to 009-024) see Photo 7a & 7b 2,880 gpd 
July II , 2000 Windsor Cir., Replaced a service tap at ST A 0+05 (031-092 to 031-091) see Photo 4A & 48 28,800 gpd 38,340 gpd 

May 2000 Winnifred Road, service replacement at STA 1+32 (015-025 to 015-024) 360 gpd 
May 2000 Fitzpatrick Avenue, replaced 300' of 8-in VC pipe that was defective (005-145A to MH 005-143) 2,0 I 0 gpd * 

April 13, 2000 Main Interceptor infiltration leak at Meadow Lane bridge crossing 45,000 gpd 
? Embassy Nursing Home had direct sewer connection to surface water 47,370 gpd 

December 1999 
? 

July 1999 
July 1999 

April 5, 1999 

March 29, 1999 
March 22, 1999 

Howard Street Sewer Replacement, 4,460 ft 
Snell Place Sewer Replacement of 15 ft 

Country Club Lane Sewer Replacement of 400 ft 
Country Club Place Sewer Replacement of 400 ft 

Bellaire St. MH 004-016 to 004-015 replaced I 0' of I 0" pipe between ST A I +83 & 1+89 

Bellaire St. MH 004-016 to 004-015 replaced 6' of I O"pipe & I service between ST A I+ 37 & I +41 
Bellaire St. MI-l 017-0IOB to 017-0IOA replace 6' of 10" pipe starting @ STA 0+28 

29,882 gpd * 
101 gpd * 

2,680 gpd * 
2,680 gpd * 

67 gpd * 

40 gpd * 
40 gpd * 

September 1998 Warren & Keith, 60 ft west (Holmgren project) 402 gpd * 
September 1998 Warren & W. Chestnut, 74 ft west (Holmgren project) 496 gpd * 
September 1998 Warren & Calmar, 74 ft east (Holmgren project) 496 gpd * 

0 gpd 

29,983 gpd 

5,360 gpd 

67 gpd 

80 gpd 

September 1_22!L_ __ W!Irreg_& Market tQ_Copeland, l ,l35 ft (Holmgren project) 7,605 gpd * 8,999 gpd 
1998 Ellsworth (cured in place lining) 522linear feet (017-125 to 017-118) 3,497 gpd * 

January 1998 Disconnected CB connection to sewer at Stonehill College (at Duffy Academic Center) 41,200 gpd * 

December 1997 Warren & Clifton, north to Nilsson, 3,000 ft 

August I, 1997 137 Perkins Ave, broken sewer leaking into a broken drain below 
Sewer overflow disconnected at siphon on Bartlett St. 
Sewer overflow disconnected on the East Side Interceptor 

20, 100 gpd * 
44,697 gpd 

20, 100 gpd 

August I, 1997 Matfield Woods Estates, possible infiltration from a force main crossing of a brook 0 gpd 
April 1997 Sawtell Ave. Sewer Replacement of300 ft with 8" PVC (between Glendale St. and Alden St.) 2,010 gpd * 
March 1997 Wilmington St. Sewer Replacement of I 00 ft with 15" PVC 670 gpd * 

January 27, 1997 150 Lisa Drive Replaced 8 ft of sewer with 8" PVC 54 gpd * 

Exfiltration 
Source 

X 

X 
X 
X 
X 
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Dates 
Work Performed 

October I 996 
October I 996 

August 1996 
August 1996 

May 1996 
May 1996 
May 1996 

March 22, 1996 
February 29, 1996 

Dec. 27, 1995 

Jan .-May 1995 

May 6, 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 

April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No.1 :06-cv-11334-NMG 
Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 

Infiltration 
Flow in gallons per day 

Inflow Total Ill 

Descriotion of Work Removed Removed oer aua1ter 

Market Street Sewer Replacement __ ____ _______________ __________ 2,734 gpd 

Oak Green Apartments off Reservoir Street, disconnected a sewer MH from draining a surface water 900,000 gpd 

Biscayne Street 
Disconnected this abandoned private street from the city 

sewer because of several defects and constant III. 
Howard Street Bridge Reconstruction, replaced 150ft under bridge with 12" DI 
Terminal Place on Evans St., replaced 300 ft of sewer with 8"PVC 

-Replaced 50ft from Warren Ave. going west with 8" PVC 

-Replaced 250ft from intersection of Copeland with 12" DI 
- Replaced 240ft from Warren Ave. going east with 24" PVC 

Augusta Ave. replaced 6ft with 8" PVC 
Ash St. and Pleasant St. replaced 25 ft with 8" PVC 

68 Belair St. replaced 18 ft with I 0" PVC 

Howard Street Interceptor Project 
- Replaced 838 ft on Intervale St. with 21" PVC 
- Replaced 244 ft on Dyer St. with 21" PVC 
-Replaced I ,511 ft on Winter St. , Douglas St. , and 

Oscar Ave. with 18" PVC 
Rainville St. replaced 6ft with 15" PVC 
Sump pump removed at 55 Albert St. 
Sump pump removed at 115/ 117 Ames St. 
Sump pump removed at 234 Ames St. 
Sump pump removed at 266 Ames St. 
Sump pump removed at 60 Arthur St. 
Sump pump removed at 122 Arthur St . 

Sump pump removed at 21 Baltic Ave. 
Sump pump removed at 70 Baltic Ave. 
Sump pump removed at 185 Baltic Ave . 
Sump pump removed at 155 Alden St. 
Sump pump removed at 116 Ames St. 
Sump pump removed at 260 Ames St. 
Sump pump removed at 292 Ames St. 
Sump pump removed at 105 Arthur St. 
Sump pump removed at 136 Arthur St. 
Sump pump removed at 40 Baltic Ave. 
Sump pump removed at 77 Baltic Ave . 
Sump pump removed at 38 Banks St. 
Sump pump removed at 65 Lawton Ave. 
Sump pump removed at 35 Louis St. 
Sump pump removed at 22 Merton St. 
Sump pump removed at 58 Merton St. 
Sump pump removed at 96 Merton St. 
Sump pump removed at 116 North Ave. 

570,000 gpd I ,470,000 gpd 
1,005 gpd • 
2,010 gpd • 

335 gpd • 
1,675 gpd • 
1,608 gpd • 

40 gpd • 
168 gpd • 

121 gpd • 

5,615 gpd • 
1,635 gpd • 

10,124 gpd • 
40 gpd • 

8,640 gpd •• 
8,640 gpd •• 

8,640 gpd .. 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 

8,640 gpd ** 
8,640 gpd •• 

8,640 gpd ** 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 

3,015gpd 

3,618 gpd 

208 gpd 

12 1 d 

Exfi ltration 
Source 



Annual Dates 

Table I 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 

Infiltration 
Flow in gallons per day 

Inflow Total 1/1 

Quaner Work Performed Description of Work _ _ _ __ _ _ Removed Removed per quaner 

Apri l 1995 
April 1995 
Anri l I!J!J'i 
Apri l 1995 
Apri l 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
Apri l 1995 
April 1995 
Apri l 1995 
Apri l 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
Apri l 1995 
April 1995 
Apri l 1995 
Apri l 1995 

Apri l II , 1995 
January I, 1995 

September 7, 1994 
August 24, 1994 

August 1994 
June 6, 1994 

June 1994 

Sump pump removed at 154 Nonh Ave. 
Sump pump removed at 37 Saint Casimi r St. 
Sumn nnmn n~mnvP.rl ~ t 10 l .nnis St . 
Sump pump removed at 29 Menon St. 
Sump pump removed at 68 Menon St. 
Sump pump removed at 112 Non h Ave. 
Sump pump removed at 122 Nonh Ave. 
Sump pump removed at 165 Ridge St. 
Sump pump removed at 24 Vermont Ave. 
Sump pump removed at 64 Banks St. 
Sump pump removed at I I Bellevue Ave. 
Sump pump removed at 124 Bellevue Ave. 
Sump pump removed at 43 C laremont St. 
Sump pump removed at 107 1-Iovendon Ave. 
Sump pump removed at 11 5 Hovendon Ave. 
Sump pump removed at 164 Hovendon Ave. 
Sump pump removed at 247 Howard St. 
Sump pump removed at 10 Intervale St. 
Sump pump removed at 19 Westford St. 
Sump pump removed at 91 Banks St. 
Sump pump removed at I 17 Bellevue Ave. 
Sump pump removed at 59 Bonney St. 
Sump pump removed at 25 Granite St. 
Sump pump removed at 114 Hovendon Ave. 
Sump pump removed at 121 Hovendon Ave. 
Sump pump removed at 243 Howard St. 
Sump pump removed at 267 Howard St. 
Sump pump removed at 15 Intervale St. 
240 Colonel Bell Drive replaced 6 ft with 8" PVC 
Sheridan St. rep laced 10ft with 10" PVC 
Braemoor Rd. rep laced 8 ft with 8" PVC 
39 Southwonh St. replaced 10ft with 8" PVC 
Fisk St. Sewer Replacement of 50 ft with 8" PVC 
Market St. replaced 200ft wi th 10" PVC 
1/1 Rehabilitation Conducted by Atlantic Development Corporation 

8,640 gpd •• 
8,640 gpd .. 
R.n40 Pnrl ** 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 

8,640 gpd ** 
8,640 gpd •• 
8,640 gpd •• 

8,640 gpd ** 
8,640 gpd ** 
8,640 gpd .. 
8,640 gpd •• 

8,640 gpd ** 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd .. 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 

8,640 gpd ** 
8,640 gpd •• 
8,640 gpd •• 

40 gpd * 
67 gpd • 
54 gpd • 
67 gpd • 

335 gpd • 
1,340 gpd * 

- Disconnected driveway drain from sewer at 28 Amark St. 4,320 gpd *** 
-Disconnected driveway drain from sewer at 306 Field St. 4,320 gpd *** 

Dec. 15, 1993 16 Hill St. replaced 8 ft with 8 PVC 54 gpd * 
April 13, 1990 249 Boylston St. replaced 8ft with 8" PVC 0 gpd * 
May 1, 1990 Pleasant St. at Belair St. replaced 18 ft with 1 0" PVC 12_1_gpd * 

* 1/1 estimate based on average 1/1 rate of 6.7 gpd/ft. 
** 1/1 estimate based on pump rate of 6 gpm. 
*** 1/1 estimate based on pump rate of 3 gpm. 
SPL: signs of previous leakage 

Estimated Total 1/1 Removed: 7,859, 175 gpd 

Exti ltration 
Source 



Before 

Photo 156A - Vine Street 

Photographs of Rehabilitation Conducted by 
Brockton Sewer Department 

Photo 157A- 47 North Manchester Street Photo 1578 - 47 North Manchester Street 



Before 

Photographs of Rehabilitation Conducted by 
Brockton Sewer Department 

Photo 1596-41 North Manchester Street 



Before 

Photographs of Rehabilitation Conducted by 
Brockton Sewer Department 

Photo 161A- 35 Calvin Street Photo 1618-35 Calvin Street 



Before 

Photographs of Rehabilitation Conducted by 
Brockton Sewer Department 

Photo 1628- 25 Rutland Street 
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Payments Transaction Details 

Payments Receipts Treasury Trade 

Payment Transaction Details 

Payment 1 of 2 Total Payments 

PI Reference: 11976934 
Oebit Account: 000200119076 
Account Name: Treasures Checking 

Payment Amount: USD 60,000.00 
Value Oate: 10/1712006 

Your Reference: CONSENT DECREE 

Ordering Party Info 
IDType: 

10: 
Name: 

Address: 

RECEIVING 
BANK 

IDType: 
10: 

Name: · 
Address: 

City: 
State: 

Country: 

Provided By: 

BENEFICIARY BANK INFORMATION 
IOType: ABA 

ID: 

Name: BANK OF AMERICA, NEW YORK 
Address: 100 N TRYON ST 

City: CHARLOTI'E 
State: NC 

Page 1 of2 

Bank of America Direct 
Home Admin Tools Log Help Sign 0<. 

Images Notifications 

Payment Status: Payment Completed 
Payment Type: USD Win 

lnitiated:c6~l6/2006 13:45 

Last Modlfied:c6~1612006 B:4S 

Last Rejected: 

Last Approved:c6~1612006 13:45 

Released:c6~16/2006 13:45 

Trace Reference: V9769>4 
Service Conf: 200610li00030S39 

Template Used: 
INTERMEDIARY 
BANK Pro~lded By: User 

ID Type: 
ID: 

Name: 
Address 

City: 
State: 

Country: 
BENEFICIARY INFORMATION 

ID Type: ACCT 
ID: . 

City Of Brockton 
Martin Brophy 

10/1712006 7:36 CDT 

byMB106267 

byMB106267 

by NOT REQUIRED 

byMB106267 

Name: COMM OF MA/OffiCE OF ATIY 
GENERAL 

Address: 

Country: US 
Bank-To-
Bank Info: 

Details ofMASSACHUSEITS OFFICE OF TilE AITORNEY GENERAL CASE# 
141596, CONSENT DECREE 

Payment: 

Charges: None Selected 

Next Detail 

iii Secure Area 

Home • Onl,ne Privacy Policy 

https://directbankofamerica.com/PI/servlet/BofaDirect.paymentinit.paymentlnitServlet?LINKCOUNT=... l 0/17/2006 
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Payments Transaction Details 

5085807169 p.3 

Page 1 of2 

Bank of America Direct 
Home Admin Tools Log Help Sign 01 

Pavments Receipts Treasurv Trade Images Notific<?tions 

Payment Transaction Details · --·-Citrofsrock.ton 
Martin Brophy 

10/17/2006 7:37 CDT 

Payment 2 of 2 Total Payments 
PI Reference: 11976377 

Debit Account: 000200119076 
Account Name: Treasures Checking 

Payment Amount: USD 60,000.00 
Value Date: 10/17/2006 

Your Reference: CONSENT DECREE 

Ordering Party Info 
IDType: 

ID: 
Nama: 

Address: 

RECEIVING 
BANK Provided By: 

10 Type: 
10: 

Name: · 
Address: 

City: 
State: 

Country: 
BENEFICIARY BANK INFORMATION 

ID Type: ABA 
ID: 021030004 

Payment Status: Pa)ment Completed 
Payment Type: USD Wire 

lnitiated:~~-16/2006 13 :34 

Last Modified:c6~16/2006 13:34 

Last Rejected: 

Last Approved:c~~16/2006 13:34 

Released:c~~l6/2006 13:34 

Trace Reference: 11976377 

byMBl06267 

byMB106267 

by NOT REQUIRED 

byMB106267 

Service Conf: 20061017B6B7HU1R000305 
Template Used: 

INTERMEDIARY 
BANK 

10 Type: 
10: 

Name.: 
Address 

City: 
State: 

Country: 

Provided By: User 
I 

BENEFICIARY INFORMATION 
10 Type: ACCT 

10: . 15030001 
Name: DEPARTMENT OF TilE 1REASURY 

Address: 33 LIBERTY ST 
Name: US DEPT OF JUSTICE 

Address: 
City: NEW YORK CITY 

State: NY 
Country; us 

Bank-To
Bank Info: 

Previous Detail 

Q Secure Area 

Home • Online Privacy Po!icy 

Details ofUSAOIMA BROCKTON, CITY OF MA. CLAIM# 2006Z00487, EFT# MN07/E01, USAO FILE# 2003V00650, REG 1, DOJ CASE# 90-5-l -lPayment:08161 

Charges: None Selected 

https:/ /direct. bankofarnerica.corniPII servlet/BofaDirect.paymentlnit.paymentlnitServlet?LINKCOUNT= .. . 1 0/17/2006 
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BIGBlfAT 

UPOSB 
SEWn 
WATBll 

CITY OF BROCKTON 
DEPARTMENT OF PUBLIC WORKS 

MICHAEL L. THORESON, COMMISSIONER 
508-580-7135 

FAX NUMBER- 508-580-7169 

DATEJ 

FAX TRANSMISSION COVER SHEET 

11/;;/t& 

TO: 

FROM: 

SUBJECT: 

NUMBER OF PAGES INCLUDING COVER SHEET-~--
__ URGENT REPLY REQUESTED 

__ REPLY AT YOUR CONVENIENCE 

REPLY TODAY 

NO REPLY NECESSARY 

Note: If you do not receive the correct number of pages, please contact the above number. Thank you. 

This fiu transmittal contains proprietary information. and we request that such information not be disposed 

to others, except as consented to by the Department of Public Works . If yol.l are not the intended recipient, 

you are hereby notified that any disclosure, copying, distribution, or the taking of any action in reliance on 

the contents of this telecopied infOrmation is strictly prohibited If you have received this telecopy in error, 

please immediately notify us by telephone to ammgc for disposition of the original documents. 

p. 1 



((City of Champions" 
DEPARTMENT OF PUBLIC WORKS 

OFFICE OF THE COMMISSIONER 

Mr. James M. Ramos, P.E. 
Hart Engineering Corporation 
800 Scenic View Drive 
Cumberland, Rhode Island 02864 

Subject: Brockton,~assaChusetts 

?rticfiae[ £. 7'/ioreson 
COMMISSIONER 

December 22, 2006 

Phase I Wastewater Treatment Facility Upgrade 
DPW 04-112, CWSRF # 1722 
Substantial Project Completion 

Dear Mr. Ramos: 

This is to confirm that the work has been sufficiently completed to allow for its use and 
operation as intended and is considered substantially complete. The date of December 11, 
2006 establishes the date of substantial project completion that includes the requested sixty 
(60) calendar-day time extension to the original contract completion date of October 12, 2006. 
The original contract time will be formally amended by a pending Change order to the 
contract. 

Very truly yours, 

~~-- -
~chael L. Thoreson 
Commissioner of Public Works 

C: David A. Norton, Water & Sewer Contract Administrator 
Greg Roy, CDM 
Antonio V. Bonilla, CDM 

CITY HALL, 45 SCHOOL STREET, BROCKTON, MASSACHUSETTS 02301 

TEL: {508) 580-7135 FAX: (508) 580-7169 Email: mthoreson @ci.brockton.ma.us 



ENGINEERING CORPORATION 

Camp Dresser & McKee, Inc. 

56 Exchange Terrace 
Fourth Floor 
Providence RI 02903 

Attn: . Antonio V. Bonilla 

Re: Brockton WWTF Improvements Phase I 

Contract No. DPW-04-112 

Request For Substantial Completion 

Gentlemen; 

December 11, 2006 

In accordance with the Specification Section 00700- Paragraph 14.04, I am formally notifying you that the 

work related to this project is substantially complete aside from the equipment related to the South RAS 

Pump Station and the Primary Effluent Lift Station, which has been delayed to accommodate Phase 2. 

Please issue a certificate of Substantial Completion accordingly. 

If you have any questions, please contact me at 401-658-4600 ext. 127. 

Very truly yours, 

tJ~uff~~ 
C?a::es M. Ramos, P .E. 

Project Manager 

CC: R. Mulligan -Hart, D. Norton- Brockton 

800 SCENIC VIEW DRIVE, CUMBERLAND, RHODE ISLAND 02864 PHONE (401) 658-4600 FAX (401) 658-4809 



"City of Champions" 
DEPARTMENT OF PUBLIC WORKS 

OFFICE OF THE COMMISSIONER 

CERTIFIED MAIL 
7001 2510 0003 6228 0083 

L Andrew Goldberg, Assistant Attorney General 

Massachusetts Office of the Attorney General 

One Ashburton Place - 18th Floor 

Boston, MA 02108 

Subject: Brockton, Massachusetts 

:Jvt icliae[ L. Tftoreson 
COMMISSIONER 

October 26,2006 

Consent Decree Civil Action Case No. 1 :06-cv-113 34-NMG 

Preliminary III Removal Plan 

Dear Assistant Attorney General Goldberg: 

The City of Brockton submits the following Preliminary III Removal Plan as required by 

the Consent Decree (CD) identified above. Section 35 of the CD requires that a 

Preliminary III Removal Plan be submitted within 30 days of the effective date 

September 28, 2006 of the CD. 1bis correspondence is intended to fulfill the requirement 

of Section 35 in the Consent Decree. 

The required contents of the III Removal Plan are detailed Section 37 and the following 

provides a response to each subsection (a-c). This document is intended to be the 

Preliminary III Removal Plan. 

Section 37 (a)- Provide a funding plan for the 6-112 years of III removal 

State funding for all sewer system rehabilitation has been established and efforts are on

going to secure local bonding authorization. The City has been listed on the CY 2006 

Project Priority List for SRF funding of the required projects. Project funding of 

$20,000,000 has been provided under CWSRF ID No. 2914 which includes sewer system 

rehabilitation and additional improvements to the wastewater treatment facility. A copy 

CITY HALL, 45 SCHOOL STREET, BROCKTON, MASSACHUSETTS 02301 

TEL: (508) 580· 7135 FAX: (508) 580-7169 Email: mthoreson@ci.brockton.ma.us 



I. Andrew Goldberg, Assistant Attorney General 

October 26, 2006 

Page2 

of the CY 2006 Project Priority List has been enclosed. Phase 6 through 9, Sewer System 

Rehabilitation projects are intended to be completed within 6-1/2 years and will complete 

the majority of the recommendations of the City Wide Sewer System Evaluation Study 

(SSES), dated August 2000. 

The City is pursuing local bonding authorization and sewer rate increase to cover the 

funding requirements of the CD. The City has already provided authorization to bond 

$25,000,000 of the required funds. The City Council bonding authorization, dated May 

25, 2006, has been enclosed. This authorization was provided to supplement additional 

funding for the WWTF upgrade and to begin funding for sewer rehabilitation required of 

the Consent Decree. Local bonding authorization to cover the balance of the work will 

be provided as required. 

Section 37 (b) - Description of sewer system rehabilitation work packages. 

Since the completion of the SSES, the City has been aggressively pursuing rehabilitation 

of the sewer system. The Phase 1 through Phase 5 construction projects have been 

completed or are in progress of being completed. Four additional phases of sewer system 

rehabilitation contracts are intended to satisfy the majority of CD requirements. Phase 4 

and Phases 6 through 9 are scheduled for completion over next 4-1/2 years. Schedule A 

provides a breakdown of how these projects are expected to proceed. The design of the 

Phase 6 project is underway and the intent is for the project to bid in early 2007. Phase 4 

Sewer System Rehabilitation is shown because it's an ongoing project with SSES related 

improvements. 

All of the rehabilitation projects have followed the recommendations of the SSES report 

and have also included other areas of concern as identified by the City. The work 

conducted to date and the projected projects will focus on the recommended 

improvements outline in the following SSES tables: 

• Table 8-1 Prioritized Listing of Cost - Effective Lateral Sewer Groups 

• Table 8-2, Lateral Sewer Pipe Recommended for Value Effective Rehabilitation 

• Table 8-3, Interceptor Pipe Recommended for Value Effective Rehabilitation 

• Table 8-5, Interceptor Pipe Recommended for Heavy Cleaning 

• Table 5-1, Ex:filtration Study Summary and Recommendations, and 

• Table 6-3, Cost- Effectiveness Analysis for Manhole Rehabilitation. 



I. Andrew Goldberg, Assistant Attorney General 

October 26,2006 
Page3 

While it's important to follow the recommendations of the SSES, there exist other areas 

of concern which have been discovered since the completion of the SSES. Some of these 

system defects require immediate attention and will likely consume some of the fmancial 

resources set aside for the CD. As mentioned in a correspondence to Assistant Attorney 

General Andrew Goldberg, the City requests that credit be provided for non SSES related 

improvements performed in the past and those required in the future. Tbis letter dated 

September 20, 2006 has been enclosed. The City acknowledges that performance of non 

SSES related rehabilitation will not allow for all SSES improvements to be completed. 

Section 37 (c) -House-to-House (HTH) Inspection Program 

Section 3 7 (c) describes where and how the HTH is to be conducted. 1bis III Removal 

Plan provides the scope of work for the HTH Inspection Program. The City has been 

proactive and began this project in July 2006. The executed contract between the City of 

Brockton and Camp Dresser & McKee has been enclosed. The following paragraphs are 

responses to the CD requirements of this program. 

Section 37 (c) (i)-Methods for entering buildings with refusals 

As described in Section 1.2.2 of the CDM contract, suggested methods will be provided 

for entering homes were access is denied. Even thou~ legal hurdles make it difficult to 

enter all buildings. Every attempt will be made to use all existing resources and local 

laws to gain access. There currently is no technology for identifying a private inflow 

source by accessing from the sewer main. Methods used to increase the success of 

entering buildings will be provided in the HTII summary report. 

Section 37 (c) (ii)- Methods for performing follow-up inspections 

As described in Section 1.2.3 of the CDM contract, a protocol will be developed for the 

re-inspection of buildings where inflow sources have been removed. Procedures 

developed for follow-up inspections will be provided in the HTH summary report. 

Section 37 (c) (iii)- Schedule to investigate suspect private inflow sources 

The results of the HTH, conducted as part of the 2000 SSES, included a list of 246 

potential (suspect) sources of inflow from private properties throughout the city. These 

findings are summarized on page 4-4 of the SSES report. A schedule (Schedule B) for 

conducting further investigations to locate inflow sources has been enclosed This work 

has been delayed until after the 2006 H1H Investigations so that all suspect sources can 



I. Andrew Goldberg, Assistant Attorney General 
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be investigated under one program. A scope of work will be submitted prior to 

proceeding with these investigations. 

Section 37 (c) (iv)- Identify new enforcement procedures 

As described in Section 1.2.4 of the CDM contract, new enforcement procedures will be 

developed and incorporated into the existing Sewer Use Ordinance. The recommended 

changes will be provided in the H1H summary report. 

Section 37 (c) (v)- Identify the schedule to complete the HTH program 

Schedule B describes when the H1H will be completed. 

Section 37 (c) (vi)- Provide budget and funding sources 

The City has $475,000 in their FY06 operating budget to perform the H1H program. A 

copy of the City's operating budget has been enclosed and this funding has been 

highlighted. This budget corresponds with the contract value and CDM for services to 

conduct the H1H program. 

Section 37 (c) (vii)- Identify the location of all inflow sources 

As mentioned in the CDM scope of work, all inflow sources identified as part of the HTH 

will be tabulated in the text of the summary report and shown graphically. 

Section 37 (c) (viii)- Identify who will be performing the HTH program 

The City has contracted with Camp Dresser & McKee to complete the HTH program. 

Section 37 (c) (ix)- Identify any legal issues in implementing the HTH program 

The nature of this work will result in legal issues and most will focus on building entry 

procedures and enforcement. The HTH summary report will outline these procedures 

and detail all existing and anticipated legal issues. 

Section 37 (c) (x)- Provide implementation plan and schedule 

The CDM scope of work (enclosed) and Schedule B, outline the implementation plan and 

schedule. 



I. Andrew Goldberg, Assistant Attorney General 

October 26, 2006 
Page 5 

Section 38 - Provide proof of funding 

Within 90 days of approval of the Final VI Removal Plan, the City shall secure funds to 

complete the plan and will submit proof of funding. The VI Removal Plan includes two 

sources of funding, one for private inflow source removal and the other for sewer system 

rehabilitation. 

Section 38 (a) - Provide proof of funding for the sewer system rehabilitation 

program (Public III) 

State funding for all sewer system rehabilitation has been established and efforts are on

going to secure local bonding authorization. The City has been listed on the CY 2006 

Project Priority List for SRF funding of the required projects. Project funding of 

$20,000,000 has been provided under CWSRF ID No. 2914 which includes sewer system 

rehabilitation and additional improvements to the wastewater treatment facility. A copy 

of the CY 2006 Project Priority List has been enclosed. Phase 4 and Phase 6 through 9, 

Sewer System Rehabilitation projects are intended to be completed within &:.1/2 years 

and will complete the majority of the recommendations of the Sewer System Evaluation 

Study. 

The City is pursuing local bonding authorization and sewer rate increase to cover the 

funding requirements of the CD. The City has already provided authorization to bond 

$25,000,000 of the required funds. The City Council bonding authorization, dated May 

25, 2006, has been enclosed. 1bis authorization was provided to supplement additional 

funding for the WWTF upgrade and to begin the funding for sewer rehabilitation required 

of the Consent Decree. Local bonding authorization to cover the balance of the work will 

be provided as required. 

Section 38 (b)- Provide proof of funding for the HTH Inspection Program 

As part of the FY06 budget, the City included $475,000 in their operating expenses to 

conduct the House-to-House Inspection Program as required by Section 37 (c) of the 

Consent Decree. The project is fully funded and a copy of the City's operating budget 

has been enclosed. 

Section 73 - Certification by representative of the City 

I certify under penalty of law that this document and all attachments were prepared under 

my direction or supervision in accordance with a system designed to assure that qualified 

personnel properly gather and evaluate the information submitted. Based on my inquiry 
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of the person or persons who manage the system, or those persons directly responsible for 

gathering the information, the information submitted is, to the best of my knowledge and 

belief, true, accurate, and complete. I am aware that there are significant penalties for 

submitting false information, including the possibility of fine and imprisonment for 

knowing violations. 

Closing 

This is the Preliminary III Removal Plan and comments made by others will be addressed 

in a Final III Removal Plan. Please do not hesitate to contact me at 508-580-7135 if you 

would like to discuss this plan. 

Sincerely, 

~ 

MLT/ec 
Enclosures 

Michael L. Thoreson 
DPW Commissioner 

xc: Chief, Environmental Enforcement Section, Washington, D.C. 

Tonia Bandrowicz, Sr. Enforcement Counsel, USEPA 

Steven Couto, Environmental Engineer, USEPA 

Anne Bingham, MADEP 
Barbara Healy Smith, Assistant U.S. Attorney 

James D' Ambrose, City Solicitor 
Larry Rowley, Utilities Superintendent 

David Norton, Water & Sewer Contract Administrator 

Patrick D. Hughes, CDM 
v 'Greg Roy, CDM 



''City of Cfiampions" 
DEPARTMENT OF PUBLIC WORKS 

OFFICE OF THE COMMISSIONER 
CERTIFIED MAIL 
7001 2510 0003 6228 0465 

Chief, Environmental Enforcement Section 

Environmental and Natural Resources Division 

United States Department of Justice 

P.O. Box 7611, Ben Franklin Station 

Washington, D. C. 20044 

Subject Brockton, Massachusetts 

:Micliae[ £. 7'/ioreson 
COMMISSIONER 

December 28, 2006 

Consent Decree Civil Action Case No. 1:06-cv-11334-NMG 
Pilot Program for Collection of Drinking Water Samples at the City of Brockton Schools and 
Child Care (daycare and nursery) facilities in City Buildings for Analysis of Lead 

Dear Chief: 

The City of Brockton submits the following work plan for completion of sampling of drinking water in 

the schools and childcare facilities as required by the Consent Decree (CD) identified above. Appendix C 

of the CD requires that the work plan be submitted within 90 days of the effective date (September 28, 

2006) of the CD. This correspondence is intended to fulfill the requirement of Appendix C in the Consent 

Decree. 

The required contents of the Pilot Program for Collection of Drinking Water Samples at the City of 

Brockton Schools and Child Care ( daycare and nursery) facilities in City Buildings for Analysis of Lead 

are detailed in Appendix C of the Consent Decree. This document is intended to present the work plan as 

required. Please do not hesitate to contact me at 508-580-7135 if you have questions regarding this 

agreement 

Sincerely, 

----~ --~~--
Michael L. Thoreson 

MLT/eac 
Attachments 

cc: Larry Rowley, Utilities Superintendent 

David Norton, Water & Sewer Contract Administrator 

Patrick D. Hughes, COM 

Greg Roy, COM 

DPW Commissioner 

CITY HALL, 45 SCHOOL STREET, BROCKTON, MASSACHUSETTS 02301 

TEL: (508) 580-7135 FAX: (508) 580-7169 Email: mthoreson @ci.brockton.ma.us 



Drinking Water Lead in School and Day Care 
Work Plan 

The attached survey identifies the facilities to be tested and the number of expected first 
draw and flush samples to be taken. Priority 1 samples include daycare and Brockton 
Elementary Schools not previously tested built before 1990 and schools tested having a 
result above .015 mg/L. Priority 2 are all other elementary schools previously tested with 
results under the DEP/EPA Action level. Priority 3 are all middle schools and priority 4 
are all High Schools. Testing will begin when the work plan is approved as stated in C 
below on Wednesdays, Thursdays and Fridays to insure water use and training of 
samplers is completed for each sample. Training and distribution will occur on 
Tuesdays. No testing will be done after a day when the facility is closed. 

A. The Program will be carried out by B1ian M. Creedon, ce1iified Grade 4D # 
8322, who is also a State Certified Chemist, with assistance of Richard Smith, 
head of plumbing for the Brockton School System. Sampling to be done by 
facility staff under direction of the above individuals. 

B. A survey has been done for all facilities for food preparation and availability 
ofbubblers with and without chillers. Many of the schools have been tested 
in 2004, however, the daycare facilities have not been done. The attached 
survey identifies the survey done in 2006. 

C. Sampling of facilities that have 1;ot been previously sampled will not be Flush 
tested all others will use flush testing. Sampling will be done on either 
Wednesday, or Thursday or Friday depending on the weather. 

D. Samples will be tested for Lead and Copper at Analytical Balance of 
Middleboro a State Certified testing facility using DEP approved fom1s . 

E. Results will be compiled by the Water System Manager and reported in the 
same fashion as always used, by a letter from the Water Commission, to each 
facility tested. 



Consent Decree SEP survey 

Num Loc_Street Year Constructed Account 1st draw flush sample Tested prior Priority 

HIGH SCHOOLS 
BROCKTON HIGH SCHOOL- RED BLDG 470 FOREST AV 1970 28568 8 1 y 4 

BROCKTON HIGH SCHOOL- BLUE BLDG 470 FOREST AV 1970 28568 6 1 y 4 

BROCKTON HIGH SCHOOL- GREEN BLDG 470 FOREST AV 1970 28568 8 1 y 4 

BROCKTON HIGH SCHOOL- YELLOW BLDG 4 70 FOREST AV 1970 28568 8 1 y 4 

BROCKTON HIGH SCHOOL- MAIN OFFICE 470 FOREST AV 1970 28568 1 1 y 4 

BROCKTON HIGH SCHOOL- FINE ARTS BLDG 470 FOREST AV 1970 28568 6 1 y 4 

BROCKTON HIGH SCHOOL- GYM 470 FOREST AV 1970 28568 8 1 y 4 

BROCKTON HIGH SCHOOL - CORE BLDG 470 FOREST AV 1970 28568 12 1 y 4 

BROCKTON HIGH SCHOOL - MAIN KITCHEN 470 FOREST AV 1975 28568 4 1 y 4 

BROCKTON HIGH SCHOOL- SERVICE AREA 4 70 FOREST AV 1970 28568 0 0 y 4 

LINCOLN/ITHAKA 70 HIGHLAND ST 1895 21585 6 6 y 3 

CHAMPION CHARTER 39 ERIE AV 1959 16343 6 6 N 3 

BB RUSSELL SCHOOL 45 OAKDALE ST 1925 33426 7 1 y 3 
EAST JR HIGH SCHOOL 464 CENTRE ST 1958 14823 9 1 y 3 
NORTH JR HIGH 108 OAK ST 1959 35631 16 1 y 3 
SOUTH JUNIOR HIGH SCHOOL 105 KEITH AV EXT 1955 26406 22 1 y 3 
WEST JUNIOR HIGH SCHOOL 271 WEST ST 1952 26121 10 1 y 3 
GILMORE ACADEMY 140 CLINTON ST 1965 16703 29 1 y 3 

ELEMENTRY 
ANGELO SCHOOL 472 N MAIN ST 1999 35159 61 1 N 
ARNONE SCHOOL 135 BELMONT ST 2001 20283 61 1 N 
ASHFIELD SCHOOL 208 COE RD 1965 37524 32 1 y 2 
BELMONT SCHOOL 440 BELMONT ST 1996 29832 6 6 N 1 

BROOKFIELD SCHOOL 135 JON DR 1963 37042 44 1 y 2 
DAVIS SCHOOL 380 PLAIN ST 1974 17866 12 1 N 
J P DOWNEY SCHOOL 55 ELECTRIC AV 1971 17218 21 1 y 2 
FRANKLIN SCHOOL 59 SAWTELL AV 1898 38983 12 1 y 2 
GODDARD SCHOOL 20 UNION ST 1881 12810 5 1 N 1 
HANCOCK SCHOOL 123 PEARL ST 1963 27774 12 1 y 2 
HOWARD 837 N MAIN ST 1890 31623 4 1 y 2 
HUNTINGTON SCHOOL 1121 WARREN AV 1889 18449 7 1 N 1 
KEITH SCHOOL 0 W ELM ST 1916 24033 13 1 y 2 
J F KENNEDY SCHOOL 900 ASH ST 1965 28082 7 1 y 2 



Consent Decree SEP survey 

PLOUFFE SCHOOL CRESCENT ST 1998 19117 61 1 N 1 

RAYMOND SCHOOL 125 OAK ST 1974 38946 12 1 y 2 

WHITMAN SCHOOL 0 GIFFORD ST 1895 21225 1 1 y 2 

HEAD START 

SHAW SCHOOL 311 QUINCY ST 1900 12241 2 2 N 

DAY CARE 
OLD COLONY Y MAIN BRANCH 320 MAIN ST ? 16226 0 0 N 1 

OLD COLONY Y MAIN YOUTH DIVISION 465 MAIN ST ? 18227 2 2 N 1 

OLD COLONY Y MAIN WEST CHESTNUT BRANCH 850 WEST CHESTNUT ST ? 29260 2 2 N 

OLD COLONY Y PLEASANT ST 1350 PLEASANT ST ? 29810 3 3 N 

BOYS AND GIRLS CLUB 233 WARREN AV 1900 13228 4 4 N 1 



((City of Champions" 
DEPARTMENT OF PUBLIC WORKS 

OFFICE OF THE COMMISSIONER 

CERTIFIED MAIL 

7002 2410 0001 8494 0974 

I. Andrew Goldberg, Assistant Attorney General 

Massachusetts Office of the Attorney General 

One Ashburton Place 

18th Floor 

Boston, MA 02108 

Subject: Brockton, Massachusetts 

::M.icfiae[ £. rrlioreson 
COMMISSIONER 

November 27,2006 

Consent Decree Civil Action Case No. 1:06-cv-11334-NMG 

Draft Agreement for Regional Wastewater Management Planning 

Dear Assistant Attorney General Goldberg: 

The City of Brockton submits the following Draft Regional Wastewater Management 

Plan as required by the Consent Decree (CD) identified above. Appendix B of the CD requires 

that a Draft Agreement for Regional Wastewater Management Planning between the City of 

Brockton and the Old Colony Planning Council be submitted within 60 days of the effective 

date (September 28, 2006) of the CD. This correspondence is intended to fulfill the 

requirement of Appendix B in the Consent Decree. 

The required contents of the Regional Wastewater Management Planning agreement 

are detailed in Appendix B of the Consent Decree. This document is intended to be the Draft 

Agreement for Regional Wastewater Management Planning between the City of Brockton and 

the Old Colony Planning Council. Comments made by others will be addressed in the final 

agreement between the City of Brockton and the Old Colony Planning Council for the 

Regional Wastewater Management Planning study. Please do not hesitate to contact me at 

508-580-7135 if you have questions regarding this agreement. 

Sincerely, 

-~~~ 
Michael L. Thoreson 

DPW Commissioner 

CITY HALL, 45 SCHOOL STREET, BROCKTON, MASSACHUSETTS 02301 

TEL: (508) 580-7135 FAX: (508) 580-7169 Email: mthoreson@ci.brockton.ma.us 
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"City of Cliampions" 
DEPARTMENT OF PUBLIC WORKS 

OFFICE OF THE COMMISSIONER 

CERTIFIED MAIL 

7002 2410 0001 8494 0967 

Anne Bingham 

Massachusetts Department of Environmental Protection 

Southeast Regional Office 

20 Riverside Drive 

Lakeville, MA 02347 

Subject: Brockton, Massachusetts 

~icfiae[ L. rrfioreson 
COMMISSIONER 

November 27,2006 

Consent Decree Civil Action Case No. 1:06-cv-11334-NMG 

Draft Agreement for Regional Wastewater Management Planning 

Dear Ms. Bingham: 

The City of Brockton submits the following Draft Regional Wastewater Management 

Plan as required by the Consent Decree (CD) identified above. Appendix B of the CD requires 

that a Draft Agreement for Regional Wastewater Management Planning between the City of 

Brockton and the Old Colony Planning Council be submitted within 60 days of the effective 

date (September 28, 2006) of the CD. This correspondence is intended to fulfill the 

requirement of Appendix B in the Consent Decree. 

The required contents of the Regional Wastewater Management Planning agreement 

are detailed in Appendix B of the Consent Decree. This document is intended to be the Draft 

Agreement for Regional Wastewater Management Planning between the City of Brockton and 

the Old Colony Planning Council. Comments made by others will be addressed in the final 

agreement between the City of Brockton and the Old Colony Planning Council for the 

Regional Wastewater Management Planning study. Please do not hesitate to contact me at 

508-580-7135 if you have questions regarding this agreement. 

Sincerely, 

~~~ 
Michael L. Thoreson 

DPW Commissioner 

CITY HALL, 45 SCHOOL STREET, BROCKTON, MASSACHUSETTS 02301 

TEL: (508) 580-7135 FAX: (508) 580-7169 Email: mthoreson@ci.brockton.ma.us 



Anne Bingham 
Massachusetts Department of Environmental Protection 
November 27, 2006 
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"City of Champions" 
DEPARTMENT OF PUBLIC WORKS 

OFFICE OF THE COMMISSIONER 

CERTIFIED MAIL 

7002 2410 0001 8494 0950 

Steven Couto 

Environmental Engineer 

U.S. EPA 
Mail Code: SEW 

One Congress Street 

Boston, MA 02114-2023 

Subject: Brockton, Massachusetts 

Cftticnae[ £. rrlioreson 
COMMISSIONER 

November 27,2006 

Consent Decree Civil Action Case No. 1:06-cv-11334-NMG 

Draft Agreement for Regional Wastewater Management Planning 

Dear Mr. Couto: 

The City of Brockton submits the following Draft Regional Wastewater Management 

Plan as required by the Consent Decree (CD) identified above. Appendix B of the CD requires 

that a Draft Agreement for Regional Wastewater Management Planning between the City of 

Brockton and the Old Colony Planning Council be submitted within 60 days of the effective 

date (September 28, 2006) of the CD. This correspondence is intended to fulfill the 

requirement of Appendix B in the Consent Decree. 

The required contents of the Regional Wastewater Management Planning agreement 

are detailed in Appendix B of the Consent Decree. This document is intended to be the Draft 

Agreement for Regional Wastewater Management Planning between the City of Brockton and 

the Old Colony Planning Council. Comments made by others will be addressed in the final 

agreement between the City of Brockton and the Old Colony Planning Council for the 

Regional Wastewater Management Planning study. Please do not hesitate to contact me at 

508-580-7135 if you have questions regarding this agreement. 

Sincerely, 

~~ 
DPW Commissioner 

CITY HALL, 45 SCHOOL STREET, BROCKTON, MASSACHUSETTS 02301 

TEL: (508) 580-7135 FAX: (508) 580-7169 Email: mthoreson@ci.brockton.ma.us 



Steven Couto, Environmental Engineer 
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"City of Champions" 
DEPARTMENT OF PUBLIC WORKS 

OFFICE OF THE COMMISSIONER 

CERTIFIED MAIL 

7002 2410 0001 8494 0943 

Tonia Bandrowicz 

Sr. Enforcement Counsel 

U.S. EPA 
Mail Code: SEL 

One Congress Street 

Boston, MA 02114-2023 

Subject: Brockton, Massachusetts 

?rticfiae[ £. rrfioreson 
COMMISSIONER 

November 27,2006 

Consent Decree Civil Action Case No. 1:06-cv-11334-NMG 

Draft Agreement for Regional Wastewater Management Planning 

Dear Ms. Bandrowicz: 

The City of Brockton submits the following Draft Regional Wastewater Management 

Plan as required by the Consent Decree (CD) identified above. Appendix B of the CD requires 

that a Draft Agreement for Regional Wastewater Management Planning between the City of 

Brockton and the Old Colony Planning Council be submitted within 60 days of the effective 

date (September 28, 2006) of the CD. This correspondence is intended to fulfill the 

requirement of Appendix B in the Consent Decree. 

The required contents of the Regional Wastewater Management Planning agreement 

are detailed in Appendix B of the Consent Decree. This document is intended to be the Draft 

Agreement for Regional Wastewater Management Planning between the City of Brockton and 

the Old Colony Planning Council. Comments made by others will be addressed in the final 

agreement between the City of Brockton and the Old Colony Planning Council for the 

Regional Wastewater Management Planning study. Please do not hesitate to contact me at 

508-580-7135 if you have questions regarding this agreement. 

Sincerely, 

~~~ 
Michael L. Thoreson 

DPW Commissioner 

CITY HALL, 45 SCHOOL STREET, BROCKTON, MASSACHUSETTS 02301 

TEL: (508) 580-7135 FAX: (508) 580-7169 Email: mthoreson@ci.brockton.ma.us 



Tonia Bandrowicz, Sr. Enforcement Counsel 
November 27, 2006 
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MLT/ss 
cc: Pasquale Ciaramella, OCPC 

Larry Rowley, Utilities Superintendent 
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"City of Champions" 
DEPARTMENT OF PUBLIC WORKS 

OFFICE OF THE COMMISSIONER 

CERTIFIED MAIL 

7002 2410 0001 8494 0936 

Barbara Healy Smith 

Assistant U.S. Attorney 

John Joseph Moakley U.S. Courthouse 

1 Courthouse Way, Suite 9200 

Boston, MA 02210 

Subject: Brockton, Massachusetts 

9vl icfiae[ £. rrfioreson 
COMMISSIONER 

November 27,2006 

Consent Decree Civil Action Case No. 1:06-cv-11334-NMG 

Draft Agreement for Regional Wastewater Management Planning 

Dear Assistant U.S. Attorney Smith: 

The City of Brockton submits the following Draft Regional Wastewater Management 

Plan as required by the Consent Decree (CD) identified above. Appendix B of the CD requires 

that a Draft Agreement for Regional Wastewater Management Planning between the City of 

Brockton and the Old Colony Planning Council be submitted within 60 days of the effective 

date (September 28, 2006) of the CD. This correspondence is intended to fulfill the 

requirement of Appendix B in the Consent Decree. 

The required contents of the Regional Wastewater Management Planning agreement 

are detailed in Appendix B of the Consent Decree. This document is intended to be the Draft 

Agreement for Regional Wastewater Management Planning between the City of Brockton and 

the Old Colony Planning Council. Comments made by others will be addressed in the final 

agreement between the City of Brockton and the Old Colony Planning Council for the 

Regional Wastewater Management Planning study. Please do not hesitate to contact me at 

508-580-7135 if you have questions regarding this agreement. 

Sincerely, 

~~ 
Michael L. Thoreson 

DPW Commissioner 

CITY HALL, 45 SCHOOL STREET, BROCKTON, MASSACHUSETTS 02301 

TEL: (508) 580-7135 FAX: (508) 580-7169 Email: mthoreson@ci.brockton.ma.us 
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"City of C fiampions" 
DEPARTMENT OF PUBLIC WORKS 

OFFICE OF THE COMMISSIONER 

CERTIFIED MAIL 

7002 2410 00018494 0929 

Chief, Environmental Enforcement Section 

Environmental and Natural Resources Division 

United States Department of Justice 

P.O. Box 7611, Ben Franklin Station 

Washington, D.C. 20044 

Subject: Brockton, Massachusetts 

9vticfiae[ L. rrfioreson 
COMMISSIONER 

November 27, 2006 

Consent Decree Civil Action Case No. 1:06-cv-11334-NMG 

Draft Agreement for Regional Wastewater Management Planning 

Dear Chief, Environmental Enforcement Section: 

The City of Brockton submits the following Draft Regional Wastewater Management 

Plan as required by the Consent Decree (CD) identified above. Appendix B of the CD requires 

that a Draft Agreement for Regional Wastewater Management Planning between the City of 

Brockton and the Old Colony Planning Council be submitted within 60 days of the effective 

date (September 28, 2006) of the CD. This correspondence is intended to fulfill the 

requirement of Appendix B in the Consent Decree. 

The required contents of the Regional Wastewater Management Planning agreement 

are detailed in Appendix B of the Consent Decree. This document is intended to be the Draft 

Agreement for Regional Wastewater Management Planning between the City of Brockton and 

the Old Colony Planning Council. Comments made by others will be addressed in the final 

agreement between the City of Brockton and the Old Colony Planning Council for the 

Regional Wastewater Management Planning study. Please do not hesitate to contact me at 

508-580-7135 if you have questions regarding this agreement. 

Sincerely, 

~~-
Michael L. Thoreson 

DPW Commissioner 

CITY HALL. 45 SCHOOL STREET, BROCKTON, MASSACHUSETTS 02301 

TEL: (508) 580-7135 FAX: (508) 580-7169 Email: mthoreson@ci.brockton.ma.us 



Chief, Environmental Enforcement Section 

November 27,2006 
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Larry Rowley, Utilities Superintendent 

David Norton, Water & Sewer Contract Administrator 

Patrick D. Hughes, CDM 

Greg Roy, CDM 



DRAFT 
OLD COLONY PLANNING COUNCIL 

70 School Street, Brockton, Tel. 508 583-1833/Fax: (508) 559-8768 
Website: www .ocpcrpa.org 

This Cooperative Agreement made as of this day, November_____:> 2006 by and between the Old 

Colony Planning Council (hereinafter called OCPC) and the City of Brockton Department of 

Public Works (hereinafter called DPW); 

WITNESS TO: 

WHEREAS The DPW has engaged OCPC to undertake the tasks on preparing the Brockton 

Regional Area Wastewater Study: 

NOW, THEREFORE, the parties hereto do mutually covenant and agree as follows: 

1. PARTICIPATION OF OCPC: In accordance with its powers and duties enumerated under 

the Massachusetts General Laws, OCPC agrees to provide assistance to the DPW to 

undertake specific tasks spelled out below. 

2. SCOPE OF SERVICES: The services to be performed by OCPC under this Cooperative 

Agreement are described in the attached Scope of Services (which is hereby made a part of 

this Agreement). OCPC shall do, perform, and carry out its part of the Agreement in such a 

manner as the DPW may reasonably determine to be satisfactory. 

3. TIME OF PERFORMANCE: The services to be performed under the Cooperative 

Agreement shall commence on January 2, 2007 and all services required hereunder shall be 

performed on or before December 31, 2007. 

4. PAYMENT: The cost of the services to be performed by OCPC shall not exceed $75,000. 

OCPC shall be limited to no more than 15% ($11 ,250) for administration. OCPC will 

submit invoices quarterly to the DPW showing the hours and rates of persons charging to 

the contract and any direct costs. 

5. OCPC will provide one copy of each technical report generated as part of the evaluation to 

EPA, MADEP, the City, and the Taunton River Comprehensive Watershed Management 

Plan project team comprised of OCPC, Southeastern Regional Planning & Economic 

Development District, and Bridgewater State College. 

6. TERMINATION: This Agreement may be terminated by either party upon 15 days notice 

in writing. If the termination is initiated by the DPW all out-of-pocket expenses incurred 

by OCPC prior to termination shall be reimbursed by the DPW and the DPW shall receive 

a copy of all draft and fmal reports, studies, drafts, and maps prepared in connection with 

this project. 



Representing OCPC: Representing the DPW: 

Signature Signature 

Title Title 

Date Date 



DRAFT 
Old Colony Planning Council 

Upper Taunton Basin Scope of Services for $75,000 Brockton illEP funds. 

Attachment to Agreement with City for review by City and listed towns 

Brockton Area Regional Wastewater Study 

The following outlines steps required to review problem areas and to identify and 
evaluate waste-water management options in the Central Upper Basin Communities of 
Abington, A von, Brockton, Easton, West Bridgewater, East Bridgewater, and 
Whitman. While these are only a portion of the upper basin and some 
present/proposed solutions involve other communities (e.g., Rockland serving part of 
Abington, and Raynham and Mansfield proposed to serve parts of Easton), they are an 
appropriate compact unit for mid-term planning in relation to optimum use of the 
Brockton Regional Wastewater Treatment Plant. 

Note: OCPC will spend up to 15% of the funds ($11 ,250) on administration while the 
remaining $63,750 will be used for engineering services. The work program is 
intended to be integrated with the ongoing water quality/habitat-focused 
comprehensive Taunton River Watershed Study which has grown out of this effort and 
which is funded by $500,000 from the Legislature. 

The following work program indicates key items to be done with the limited 
DEP/Brockton funds and Further Tasks needing support from the funds appropriated 
by the General Court for the greater Taunton River Watershed Study which grew out 
of the present effort, and from prospective DEP SFR funds for related Upper Taunton 
Basin studies. 

I. Organization 

1. Establishment of a working group of interested communities to provide technical 
guidance to the study. This will be based on the ongoing Old Colony Regional Waste 
Water Planning Committee, which has been operating for nearly three years, with 
increased community representation. 

II. Background Data Gathering 

1. Search CWWMP plans and other sources for: 

a. Areas of present documented need for wastewater disposal 

b. Present and projected flows given present conditions and current development 
trends 

Brockton Area, Upper Taunton Basin Scope of Services Page 1 of3 



c. The capacity of existing and planned treatment plants allowing for long-term 
infiltration/inflow effects. 

d. Identified potential discharge sites, regardless of ownership and applicable 
regulations, in Easton, West Bridgewater, East Bridgewater, Avon, Abington 
and Whitman. 

Programmed --- $21, 250 

m. Analysis 

1. Evaluate ownership and regulatory constraints on the potential discharge areas and 
identify opportunities for negotiation/regulatory change. 

2. Examine the considerations involved in pumping treated effluent to any discharge 
areas in the varied points of origin. 

3. Identify the implications of present inter-community and inter-basin transfers of 
water via water supply and sewage systems for the use of the proposed discharge 
points, noting any changed opportunities to replace exported water. 

Programmed --- $21,000 

IV. Planning 

1. Evaluate previously-identified potential out-of-town disposal areas in terms of 
needed easements, safeguards, environmental issues, and owners' concerns. 

2. Conceptualize the alternatives and identify locations; probable infrastructure and 
land requirements, and general water budget/water quality implications for future 
feasibility analyses. · 

Programmed--- $15,500 

V. Recommendations 

1. Rank conceptual alternatives 

2. Identify further alternatives, treatment systems I sites for possible later study. 

Programmed --- $6,000 

Total $63,750 
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V. Issues for Further Analysis/Planning 

These are tasks beyond the present Brockton/DEP budget which are needed to fully 
explore and evaluate the options discussed above and other candidate solutions. 

1. Examine the relationship of any potential treatment plants to scattered potential 
discharge areas including some surface water or ground discharge points upstream 
of water supplies. 

2. Identify further alternative discharge areas beyond the sites noted above; e.g., on 
the lower Taunton River, on man-made or enhanced wetlands, on part of the 
Hockomock Swamp or contributing streams, or in underground galleries. 

3. Estimate the costs of permitting, land, equipment, pipelines, and site work for the 
outlying disposal areas. 

4. Determine the loading capacity or nutrient uptake capacity of such major streams, 
water bodies, and wetlands where available to increase water quality and to smooth 
out stream flows. 

5 Identify areas where sewering would support smart growth objectives/ opportunities 
by reviewing master plans and build out analyses, and estimating the impacts 
/costs of accommodating such increased flows. 

6. Identify impacts on community and basin water budgets of prospective inter
community I inter basin transfers resulting from sewering. 

7. Note storm water recharge opportunities to compensate for water lost through 
downstream effluent discharges. 

Estimated Cost- $100,000. 
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